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September 26, 2016 

Co1U1ie Heinrichs/Nancy Storant 

State Purchasing Bureau - Lincoln, NE 

Dear Connie and Nancy, 

Thank you for the opportunity to participate in this RFP Process related to National Incident Based Reporting 
System {NIBRS). 

Arisant is an Oracle Platinum partner with extensive experience in providing hardware/software and resources to 
help our customers with their critical projects. Arisant has worked with many state and local governments since 
2006 in helping them implement similar efforts. Our experience with Oracle Business Intelligence Enterprise 
Edition and Rep011ing Based Systems is extensive and these solutions have proven to be very successful for our 
customers. 

Arisant is honored to be presenting our NIB RS solution and team to the State of Nebraska. This exceptional team 
of Arisant professionals is committed and excited to achieve mutual success. We welcome the opportunity to 
meet with the State of Nebraska stakeholders at your earliest convenience to illustrate our commitment and 
confidence in delivering a superior solution. 

We will assist in setting up reference calls with our customers as needed to discuss the various projects that we 
have completed with them and the successes that we have shared. 

Should you have any questions or concerns, please let us know. 

Best Regards, 

Joe Wilson 
Vice President 
Arisant LLC 
383 lnverness Parkway, Suite 175 Englewood, CO 80112 
main: 303.974.7582 mobile: 720.839.1656 fax: 888.889.0155 

Technical data, trade secrets, commercial and/or financial information contained in this proposal and marked "Resrricted Data" shall not 
be disclosed or used other than for proposal evaluation purpose.~ by the Government, except that such restricted data may be used in 
accordance with the provision of any contract awarded as a result of, or in conjunclion wilh, this proposal. The resrriction does not limit the 
Government's rights to disclose or use such data or information if obtained from another source without such restrictions. 
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PART A.I - REQUEST FOR PROPOSAi. FORM 

BIDDER MUST COMPLETE THE FOLLOWING 

By signing this Request for Proposal for Contractual Services form, the bidder guarantees compliance with the 
provisions stated in this Request for Proposal, agrees to the terms and conditions unless otherwise agreed to (see 
Section Ill) and certifies that bidder maintains a drug free work place environment. 

Per Nebraska's Transparency in Government Procurement Act. Neb. Rev Stat § 73-603 DAS is required to collect 
statistical information regarding the number of contracts awarded to Nebraska Contractors. This information is for 
statistical purposes only and will not be considered for contract award purposes. 

__ NEBRASKA CONTRACTOR AFFIDAVIT: Bidder hereby attests that bidder is a Nebraska Contractor. 
"Nebraska Contractor" shall mean any bidder who has maintained a bona fide place of business and at least one 
employee within this state for at least the six (6) months immediately preceding the posting date of this RFP. 

__ I hereby certify that I am a Resident disabled veteran or business located in a designated enterprise zone 
in accordance with Neb. Rev. Stat. § 73-107 and wish to have preference, if applicable, considered in the award of this 
contract. 

FIRM: Arisant, LLC ________________________________ _ 

COMPLETE ADDRESS: 383 Inverness Pkwy., Suite 175 Englewood, CO 80112 ----------

TELEPHONE NUMBER: 303-974-7582 FAX NUMBER: -=88""'8 ..... ·8=8=9...a·0~1=55~-----

SIGNATURE: DATE: 9/23/2016 _____ _ 

TYPED NAME & TITLE OF SIGNER: Andreas Katsaris, Senior Partner 
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PART A.I CONTINlJF:D- COMPLF:TEO SECTION Ill TF:RMS ANO COI\OITIONS 

By signing the "Request for Proposal for Contractual Services" form, the bidder guarantees compliance with the 
provisions stated in this Request for Proposal, agrees to the Terms and Conditions unless otherwise agreed to, and 
certifies bidder maintains a drug free work place environment. 

Bidders are expected to closely read the Terms and Conditions and provide a binding signature of intent to comply with 
the Terms and Conditions; provided, however, a bidder may indicate any exceptions to the Terms and Conditions by 
(1) clearly identifying the term or condition by subsection, and (2) including an explanation for the bidder's inability to 
comply with such term or condition which includes a statement recommending terms and conditions the bidder would 
find acceptable. Rejection in whole or in part of the Terms and Conditions may be cause for rejection of a bidder's 
proposal. Bidders must include completed Section Ill with their proposal response. 

The State of Nebraska is soliciting bids in response to the RFP. The State of Nebraska will not consider proposals that 
propose the substitution of the bidder's contract, agreements, or terms for those of the State of Nebraska's. Any 
License. Service Agreement, Customer Agreement, User Agreement, Bidder Terms and Conditions, Document, or 
Clause purported or offered to be included as a part of this RFP must be submitted as individual clauses. as either a 
counter-offer or additional language, and each clause must be acknowledged and accepted in writing by the State. If 
the Bidder's clause is later found to be in conflict with the RFP or resulting contract the Bidder's clause shall be 
subordinate to the RFP or resulting contract. 

A. GENERAL 

Accept Reject Reject & Provide NOTES/COMMENTS: 
{Initial) 

JW 

(lnltl~I) Alternative within 
RFP Response 
(Initial) 

The contract resulting from this Request for Proposal shall incorporate the following documents: 

1. Amendment to Contract Award with the most recent dated amendment having the highest priority; 
2. Contract Award and any attached Addenda; 
3. The Request for Proposal form and the Contractor's Proposal, signed in ink 
4. Amendments to RFP and any Questions and Answers; and 
5. The original RFP document and any Addenda. 

These documents constitute the entirety of the contract. 

Unless otherwise specifically stated in a contract amendment. in case of any conflict between the incorporated 
documents, the documents shall govern in the following order of preference with number one (1) receiving 
preference over all other documents and with each lower numbered document having preference over any 
higher numbered document: 1) Amendment to Contract Award with the most recent dated amendment having 
the highest priority, 2) Contract Award and any attached Addenda, 3) the signed Request for Proposal form 
and the Contractor's Proposal, 4) Amendments to RFP and any Questions and Answers, 5} the original RFP 
document and any Addenda. 

Any ambiguity in any provision of this contract which shall be discovered after its execution shall be resolved 
in accordance with the rules of contract interpretation as established in the State of Nebraska. 

Once proposals are opened they become the property of the State of Nebraska and will not be returned. 
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B. AWARD 

Accept Reject Reject & Provide NOTES/COMMENTS: 
(Initial) 

JW 

(Initial) Alternative within 
RFP Response 
(Initial) 

All purchases, leases, or contracts which are based on competitive proposals will be awarded according to 
the provisions in the Request for Proposal. The State reserves the right to reject any or all proposals, in whole 
or in part, or to award to multiple bidders in whole or in part, and at its discretion, may withdraw or amend the 
Request for Proposal at any time. The State reserves the right to waive any deviations or errors that are not 
material, do not invalidate the legitimacy of the proposal, and do not improve the bidder's competitive position. 
All awards will be made in a manner deemed in the best interest of the State. The Request for Proposal does 
not commit the State to award a contract. If, in the opinion of the State, revisions or amendments will require 
substantive changes in proposals. the due date may be extended. 

By submitting a proposal in response to this Request for Proposal, the bidder grants to the State the right to 
contact or arrange a visit in person with any or an of the bidder's clients. 

Once intent to award decision has been determined, it will be posted to the Internet at: 
http://das.nebraska.gov/materiel/purchasing.html 

Grievance and protest procedure is available on the Internet at: 
http://das.nebraska.gov/materiel/purchase bureau/docs/vendors/protesUProtestGrievanceProcedureForVen 
dors.pdf 

Any protests must be filed by a vendor within ten (10) business days after the intent to award decision is 
posted to the Internet. 

C. COMPLIANCE WITH CIVIL RIGHTS LAWS AND EQUAL OPPORTUNITY EMPLOYMENT/ 
NONDISCRIMINATION 

Accept 
(Initial) 

JW 

Reject Reject & Provide NOTES/COMMENTS: 
(Initial) Alternative within 

RFP Response 
(Initial) 

The Contractor shall comply with all applicable local, state, and federal statutes and regulations regarding civil 
rights laws and equal opportunity employment. The Nebraska Fair Employment Practice Act prohibits 
Contractors of the State of Nebraska, and their Subcontractors, from discriminating against any employee or 
applicant for employment. with respect to hire, tenure, terms, conditions. compensation, or privileges of 
employment because of race, color, religion. sex. disability, marital status, or national origin (Neb. Rev. Stat. 
§§ 48-1101 to 48-1125). The Contractor guarantees compliance with the Nebraska Fair Employment Practice 
Act, and breach of this provision shall be regarded as a material breach of contract. The Contractor shall 
insert a similar provision in all Subcontracts for services to be covered by any contract resulting from this 
Request for Proposal. 
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D. PERMITS, REGULATIONS, LAWS 

Accept Reject Reject & Provide NOTES/COMMENTS: 
(lnltlal) 

JW 

(lnltlal) Alternative within 
RFP Response 
Unltlal) 

The Contractor shall procure and pay for all permits, licenses, and approvals necessary for the execution of 
the contract. The Contractor shall comply with all applicable local, state. and federal laws, ordinances. rules, 
orders, and regulations. 

E. OWNERSHIP OF INFORMATION AND DAT A 

Accept Reject Reject & Provide NOTES/COMMENTS: 
(lnltlal) 

JW 

(Initial) Alternative within 
RFP Response 
llnltial\ 

The State of Nebraska shall have the unlimited right to publish, duplicate. use, and disclose all information 
and data developed or derived by the Contractor pursuant to this contract. 

The Contractor must guarantee that it has the full legal right to the materials, supplies. equipment. and other 
rights or titles (e.g. rights to licenses transfer or assign deliverables) necessary to execute this contract. The 
contract price shall, without exception, include compensation for all royalties and costs arising from patents, 
trademarks, and copyrights that are in any way involved in the contract. It shall be the responsibility of the 
Contractor to pay for all royalties and costs, and the State must be held harmless from any such claims. 

F. INSURANCE REQUIREMENTS 

Accept Reject Reject & Provide NOTES/COMMENTS: 
(Initial) (Initial) Alternative within 

RFP Response 
<lnltiall 

JW JW Alternative 
Attached 

The Contractor shall not commence work under this contract until all the insurance required hereunder has 
been obtained and such insurance has been approved by the Stale. The Contractor shall maintain all required 
insurance for the life of this contract and shall ensure that the State Purchasing Bureau has the most current 
certificate of insurance throughout the life of this contract. If Contractor will be utilizing any Subcontractors. 
the Contractor is responsible for obtaining the certificate(s) of insurance required herein under from any and 
all Subcontractor(s). The Contractor is also responsible for ensuring Subcontractor(s) maintain the insurance 
required until completion of the contract requirements. The Contractor shall not allow any Subcontractor to 
commence work on any Subcontract until all similar insurance required of the Subcontractor has been 
obtained and approved by the Contractor. Approval of the insurance by the State shall not limit, relieve, or 
decrease the liability of the Contractor hereunder. 

If by the terms of any insurance a mandatory deductible is required, or if the Contractor elects to increase the 
mandatory deductible amount, the Contractor shall be responsible for payment of the amount of the deductible 
in the event of a paid claim. 

Insurance coverages shall function independent of all other clauses in the contract, and in no instance shall 
the limits of recovery from the insurance be reduced below the limits required by this section. 
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1. WORKERS' COMPENSATION INSURANCE 
The Contractor shall take out and maintain during the life of this contract the statutory Workers' 
Compensation and Employer's Liability Insurance for all of the contactors' employees to be engaged 
in work on the project under this contract and, in case any such work is sublet, the Contractor shall 
require the Subcontractor similarly to provide Worker's Compensation and Employer's Liability 
Insurance for all of the Subcontractor's employees to be engaged in such work. This policy shall be 
written to meet the statutory requirements for the state in which the work is to be performed, including 
Occupational Disease. This policy shall include a waiver of subrogation in favor of the State. The 
amounts of such insurance shall not be less than the limits stated hereinafter. 

2. COMMERCIAL GENERAL LIABILITY INSURANCE AND COMMERCIAL AUTOMOBILE 
LIABILITY INSURANCE 
The Contractor shall take out and maintain during the life of this contract such Commercial General 
Liability Insurance and Commercial Automobile Liability Insurance as shall protect Contractor and 
any Subcontractor performing work covered by this contract from claims for damages for bodily injury, 
including death, as well as from claims for property damage, which may arise from operations under 
this contract. whether such operation be by the Contractor or by any Subcontractor or by anyone 
directly or indirectly employed by either of them. and the amounts of such insurance shall not be less 
than limits stated hereinafter. 

The Commercial General Liability Insurance shall be written on an occurrence basis. and provide 
Premises/Operations, Products/Completed Operations. Independent Contractors, Personal Injury, 
and Contractual Liability coverage. The policy shall include the State, and others as required by the 
contract documents. as Additional lnsured(s). This policy shall be primary, and any insurance or self
insurance carried by the State shall be considered excess and non-contributory. The Commercial 
Automobile Liability Insurance shall be written to cover all Owned, Non-owned, and Hired vehicles. 

3. INSURANCE COVERAGE AMOUNTS REQUIRED 

COMMERCIAL GENERAL LIABILITY 
General Aonreaate $2,000.000 
Products/Completed Operations Aaareaate $2,000.000 
Personal/Advertisina lniurv $1 ,000,000 oer occurrence 
Bodilv lniurv/Prooertv Damaae $1 ,000,000 oer occurrence 
Fire Damaqe $50,000 anv one fire 
Medical Pavments $10.000 anv one person 
Damaae to Rented Premises $300,000 each occurrence 
Contractual Included 
xcu Liability (Explosion, Collapse, and Included 
Underoround Damaqe) 
lndeoendent Contractors Included 
Abuse & Molestation Included 
If higher limits are required, the Umbrella/Excess Liability limits are allowed to satisfy the higher 
limit. 
WORKER'S COMPENSATION 
Emolovers Liabilitv Limits $500K/$500K/$500K 
Statutory Limits- All States Statutorv - State of Nebraska 
USL&H Endorsement Statutorv 
Voluntarv Comoensation Statutorv 
COMMERCIAL AUTOMOBILE LIABILITY 
Bodilv lniurv/Prooertv Damaoe $1 000.000 combined sinale limit 
Include All Owned, Hired & Non-Owned Automobile Included 
liabilitv 
Motor Carrier Act Endorsement Where Ar.nlicable 
UMBRELLA/EXCESS LIABILITY 
Over Primarv Insurance $5.000,000 
COMMERCIAL CRIME 
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Crime/Employee Dishonesty Including 3'" Party J $1,000,000 
Fidelitv 
SUBROGATION WAIVER 
"Workers' Comoensation oolicv shall include a waiver of subroaation in favor of the State of Nebraska." 
LIABILITY WAIVER 
"Commercial General Liability & Commercial Automobile Liability policies shall be primary and any 
insurance or self-insurance carried bv the State shall be considered excess and non-contributorv." 

4. EVIDENCE OF COVERAGE 
The Contractor should furnish the State, with their proposal response, a certificate of insurance 
coverage complying with the above requirements to the attention of the Buyer at 402-471-2089 (fax) 

Administrative Services 
State Purchasing Bureau 
1526 K Street, Suite 130 
Lincoln, NE 68508 

These certificates or the cover sheet shall reference the RFP number, and the certificates shall 
include the name of the company, policy numbers. effective dates. dates of expiration, and amounts 
and types of coverage afforded. If the State is damaged by the failure of the Contractor to maintain 
such insurance, then the Contractor shall be responsible for all reasonable costs properly attributable 
thereto. 

Notice of cancellation of any required insurance policy must be submitted to Administrative Services 
State Purchasing Bureau when issued and a new coverage binder shall be submitted immediately to 
ensure no break in coverage. 

G. COOPERATION WITH OTHER CONTRACTORS 

Accept Reject Reject & Provide NOTES/COMMENTS: 
(Initial) 

JW 

(lnltlal) Alternative within 
RFP Response 
flnltlal\ 

The State may already have in place or choose to award supplemental contracts for work related to this 
Request for Proposal, or any portion thereof. 

1. The State reserves the right to award the contract jointly between two or more potential 
Contractors, if such an arrangement is in the best interest of the State. 

2. The Contractor shall agree to cooperate with such other Contractors, and shall not commit or 
permit any act which may interfere with the performance of work by any other Contractor. 

H. INDEPENDENT CONTRACTOR 

Accept Reject Reject & Provide NOTES/COMMENTS: 
(lnltlal) 

JW 

(Initial) Alternative within 
RFP Response 
(Initial) 

It is agreed that nothing contained herein is intended or should be construed in any manner as creating or 
establishing the relationship of partners between the parties hereto. The Contractor represents that it has, or 
will secure at its own expense, all personnel required to perform the services under the contract. The 
Contractor's employees and other persons engaged in work or services required by the contractor under the 
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contract shall have no contractual relationship with the State; they shall not be considered employees of the 
State. 

All claims on behalf of any person arising out of employment or alleged employment (including without limit 
claims of discrimination against the Contractor, its officers, or its agents) shall in no way be the responsibility 
of the State. The Contractor will hold the State harmless from any and all such claims. Such personnel or 
other persons shall not require nor be entitled to any compensation. rights, or benefits from the State including 
without limit, tenure rights, medical and hospital care, sick and vacation leave, severance pay, or retirement 
benefits. 

I. CONTRACTOR RESPONSIBILITY 

Accept Reject Reject & Provide NOTES/COMMENTS: 
(Initial) 

JW 

(Initial) Alternative within 
RFP Response 
(Initial) 

The Contractor is solely responsible for fulfilling the contract, with responsibility for all services offered and 
products to be delivered as stated in the Request for Proposal, the Contractor's proposal, and the resulting 
contract. The Contractor shall be the sole point of contact regarding all contractual matters. 

If the Contractor intends to utilize any Subcontractor's services. the Subcontractor's level of effort, tasks. and 
time allocation must be clearly defined in the Contractor's proposal. The Contractor shall agree that it will not 
utilize any Subcontractors not specifically included in its proposal in the performance of the contract without 
the prior written authorization of the State. Following execution of the contract, the Contractor shall proceed 
diligently with all services and shall perform such services with qualified personnel in accordance with the 
contract. 

J. CONTRACTOR PERSONNEL 

Accept Reject Reject & Provide NOTES/COMMENTS: 
(Initial) 

JW 

(Initial) Alternatlve within 
RFP Response 
(Initial) 

The Contractor warrants that all persons assigned to the project shall be employees of the Contractor or 
specified Subcontractors, and shall be fully qualified to perform the work required herein. Personnel employed 
by the Contractor to fulfill the terms of the contract shall remain under the sole direction and control of the 
Contractor. The Contractor shall include a similar provision in any contract with any Subcontractor selected 
to perform work on the project. 

Personnel commitments made in the Contractor's proposal shall not be changed without the prior written 
approval of the State. Replacement of key personnel. if approved by the State, shall be with personnel of 
equal or greater ability and qualifications. 

The State reserves the right to require the Contractor to reassign or remove from the project any Contractor 
or Subcontractor employee. 

In respect to its employees, the Contractor agrees to be responsible for the following: 

1. any and all employment taxes and/or other payroll withholding; 
2. any and all vehicles used by the Contractor's employees, including all insurance required by state 

law; 
3. damages incurred by Contractor's employees within the scope of their duties under the contract; 

September 26, 2016 9 
Use or disclosure of data contained on this sheet is subject to the restriction on the title page of this proposal or quotation. 



ei RFP 5408 21 
AR/SANT 

K. 

4. maintaining workers· compensation and health insurance and submitting any reports on such 
insurance to the extent required by governing State law; and 

5. determining the hours to be worked and the duties to be performed by the Contractor's employees. 

CONTRACT CONFLICTS 

Accept Reject Reject & Provide NOTES/COMMENTS: 
(lnltlal) 

JW 

L. 

(Initial) Alternative within 
RFP Response 
(Initial) 

Contractor shall insure that contracts or agreements with sub-contractors and agents, and the performance of 
services in relation to this contract by sub-contractors and agents, does not conflict with this contract. 
STATE OF NEBRASKA PERSONNEL RECRUITMENT PROHIBITION 

Accept Reject Reject & Provide NOTES/COMMENTS: 
(Initial) 

JW 

(lnltlal) Alternative within 
RFP Response 
(Initial) 

The Contractor shall not, at any time, recruit or employ any State employee or agent who has worked on the 
Request for Proposal or project, or who had any influence on decisions affecting the Request for Proposal or 
project. 

M. CONFLICT OF INTEREST 

Accept Reject Reject & Provide NOTES/COMMENTS: 
(Initial) 

JW 

(Initial) Alternative within 
RFP Response 
{Initial) 

By submitting a proposal, bidder certifies that there does not now exist any relationship between the bidder 
and any person or entity which is or gives the appearance of a conflict of interest related to this Request for 
Proposal or project. 

The bidder certifies that it shall not take any action or acquire any interest, either directly or indirectly, which 
will conflict in any manner or degree with the performance of its services hereunder or which creates an actual 
or appearance of conflict of interest. 

The bidder certifies that it will not employ any individual known by bidder to have a conflict of interest. 

N. PROPOSAL PREPARATION COSTS 

Accept Reject Reject & Provide NOTES/COMMENTS: 
(Initial) (Initial) Alternative within 

RFP Response 
(Initial) 

JW 
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The State shall not incur any liability for any costs incurred by bidders in replying to this Request for Proposal, 
in the demonstrations and/or oral presentations, or in any other activity related to bidding on this Request for 
Proposal. 

0. ERRORS AND OMISSIONS 

Accept Reject ReJect & Provide NOTES/COMMENTS: 
(Initial) (Initial) Alternative within 

RFP Response 
ClnitiaO 

JW 

The bidder shall not take advantage of any errors and/or omissions in this Request for Proposal or resulting 
contract. The bidder must promptly notify the State of any errors and/or omissions that are discovered. 

P. BEGINNING OF WORK 

Accept Reject Reject & Provide NOTES/COMMENTS: 
(Initial) (Initial) Alternative within 

RFP Response 
(Initial) 

JW 

The bidder shall not commence any billable work until a valid contract has been fully executed by the State 
and the successful Contractor. The Contractor will be notified in writing when work may begin. 

Q. ASSIGNMENT BY THE STATE 

Accept Reject Reject & Provide NOTES/COMMENTS: 
(Initial) (Initial) Alternative within 

RFP Response 
(Initial) 

JW 

The Stale shall have the right to assign or transfer the contract or any of its interests herein to any agency, 
board, commission, or political subdivision of the State of Nebraska. There shall be no charge to the State for 
any assignment hereunder. 

R. ASSIGNMENT BY THE CONTRACTOR 

Accept Reject Reject & Provide NOTESICOMMENTS: 
(Initial) (Initial) Alternative within 

RFP Response 
llnitiall 

JW 

The Contractor may not assign, voluntarily or involuntarily, the contract or any of its rights or obligations 
hereunder (including without limitation rights and duties of performance) to any third party, without the prior 
written consent of the State, which will not be unreasonably withheld. 

S. DEVIATIONS FROM THE REQUEST FOR PROPOSAL 
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Accept Reject Reject & Provide NOTES/COMMENTS: 
(Initial) 

JW 

(Initial) Alternative within 
RFP Response 
(lnitian 

The requirements contained in the Request for Proposal become a part of the terms and conditions of the 
contract resulting from this Request for Proposal. Any deviations from the Request for Proposal must be 
clearly defined by the bidder in its proposal and, if accepted by the State, will become part of the contract. 
Any specifically defined deviations must not be in conflict with the basic nature of the Request for Proposal, 
mandatory requirements, or applicable state or federal laws or statutes. "Deviation", for the purposes of this 
RFP, means any proposed changes or alterations to either the contractual language or deliverables within the 
scope of this RFP. The State discourages deviations and reserves the right to reject proposed deviations. 

T. GOVERNING LAW 

Accept Reject Reject & Provide NOTES/COMMENTS: 
(Initial) 

JW 

(Initial) Alternative within 
RFP Response 
(lnitian 

The contract shall be governed in all respects by the laws and statutes of the State of Nebraska. Any legal 
proceedings against the State of Nebraska regarding this Request for Proposal or any resultant contract shall 
be brought in the State of Nebraska administrative or judicial forums as defined by State law. The Contractor 
must be in compliance with alt Nebraska statutory and regulatory law. 

U. ATTORNEY'S FEES 

Accept Reject Reject & Provide NOTES/COMMENTS: 
(Initial) 

JW 

(Initial) Alternative within 
RFP Response 
(Initial) 

In the event of any litigation, appeal, or other legal action to enforce any provision of the contract, the 
Contractor agrees to pay all expenses of such action, as permitted by law, including attorney's fees and costs, 
if the State is the prevailing party. 

V. ADVERTISING 

Accept Reject Reject & Provide NOTES/COMMENTS: 
(Initial) 

JW 

(Initial) Alternative within 
RFP Response 
(lnitiall 

The Contractor agrees not to refer to the contract award in advertising in such a manner as to state or imply 
that the company or its services are endorsed or preferred by the State. News releases pertaining to the 
project shall not be issued without prior written approval from the State. 
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W. STATE PROPERTY 

Accept Reject Reject & Provide NOTES/COMMENTS: 
(Initial) 

JW 

(Initial) Alternative within 
RFP Response 
Clnitian 

The Contractor shall be responsible for the proper care and custody of any State-owned property which is 
furnished for the Contractor's use during the performance of the contract. The Contractor shall reimburse the 
State for any loss or damage of such property; normal wear and tear is expected. 

X. SITE RULES AND REGULATIONS 

Accept Reject Reject & Provide NOTES/COMMENTS: 
(Initial) 

JW 

(Initial) Alternative within 
RFP Response 
llnltlall 

The Contractor shall use its best efforts to ensure that its employees, agents, and Subcontractors comply with 
site rules and regulations while on State premises. If the Contractor must perform on-site work outside of the 
daily operational hours set forth by the State, it must make arrangements with the State to ensure access to 
the facility and the equipment has been arranged. No additional payment will be made by the State on the 
basis of lack of access, unless the State fails to provide access as agreed to between the State and the 
Contractor. 

Y. NOTIFICATION 

Accept Reject Reject & Provide NOTES/COMMENTS: 
(Initial) 

JW 

(Initial) Alternative within 
RFP Response 
(Initial\ 

During the bid process, all communication between the State and a bidder shall be between the bidder's 
representative clearly noted in its proposal and the buyer noted in Section II.A. Procuring Office and Contact 
Person, of this RFP. After the award of the contract, all notices under the contract shall be deemed duly given 
upon delivery lo the staff designated as the point of contact for this Request for Proposal, in person, or upon 
delivery by U.S. Mail, facsimile, or e-mail. Each bidder should provide in its proposal the name, title, and 
complete address of its designee to receive notices. 

1. Except as otherwise expressly specified herein, all notices, requests, or other communications shall 
be in writing and shall be deemed to have been given if delivered personally or mailed, by U.S. 
Mail. postage prepaid, return receipt requested, to the parties at their respective addresses set 
forth above, or at such other addresses as may be specified in writing by either of the parties. All 
notices. requests, or communications shall be deemed effective upon personal delivery or three (3) 
calendar days following deposit in the mail. 

2. Whenever the Contractor encounters any difficulty which is delaying or threatens to delay its timely 
performance under the contract, the Contractor shall immediately give notice thereof in writing to 
the State reciting all relevant information with respect thereto. Such notice shall not in any way 
constitute a basis for an extension of the delivery schedule or be construed as a waiver by the 
State of any of its rights or remedies to which it is entitled by law or equity or pursuant to the 
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provisions of the contract. Failure to give such notice. however, may be grounds for denial of any 
request for an extension of the delivery schedule because of such delay. 

Either party may change its address for notification purposes by giving notice of the change, and setting forth 
the new address and an effective date. 

For the duration of the contract, all communication between Contractor and the State regarding the contract 
shall take place between the Contractor and individuals specified by the State in writing. Communication 
about the contract between Contractor and individuals not designated as points of contact by the State is 
strictly forbidden. 

Z. EARLY TERMINATION 

Accept Reject Reject & Provide NOTES/COMMENTS: 
(Initial) 

JW 

(Initial) Alternative within 
RFP Response 
(Initial) 

The contract may be terminated as follows: 
1. The State and the Contractor, by mutual written agreement, may terminate the contract at any time. 

2. The State, in its sole discretion, may terminate the contract for any reason upon thirty (30) calendar 
day's written notice to the Contractor. Such termination shall not relieve the Contractor of warranty 
or other service obligations incurred under the terms of the contract. In the event of termination the 
Contractor shall be entitled lo payment, determined on a pro rata basis. for products or services 
satisfactorily performed or provided. 

3. The State may terminate the contract immediately for the following reasons: 

a. if directed to do so by statute; 
b. Contractor has made an assignment for the benefit of creditors, has admitted in writing its 

inability to pay debts as they mature, or has ceased operating in the normal course of 
business; 

c. a trustee or receiver of the Contractor or of any substantial part of the Contractor's assets 
has been appointed by a court; 

d. fraud, misappropriation, embezzlement. malfeasance. misfeasance, or illegal conduct 
pertaining to performance under the contract by its Contractor, its employees, officers, 
directors, or shareholders; 

e. an involuntary proceeding has been commenced by any party against the Contractor 
under any one of the chapters of Title 11 of the United States Code and (i) the proceeding 
has been pending for at least sixty (60) calendar days; or (ii) the Contractor has 
consented, either expressly or by operation of law, to the entry of an order for relief: or (iii) 
the Contractor has been decreed or adjudged a debtor; 

f . a voluntary petition has been filed by the Contractor under any of the chapters of Title 11 
of the United States Code; 

g. Contractor intentionally discloses confidential information; 
h. Contractor has or announces it will discontinue support of the deliverable; 
i. second or subsequent documented "vendor performance report" form deemed acceptable 

by the State Purchasing Bureau; or 
j. Contractor engaged in collusion or actions which could have provided Contractor an unfair 

advantage in obtaining this contract. 

AA. FUNDING OUT CLAUSE OR LOSS OF APPROPRIATIONS 

Reject & Provide NOTES/COMMENTS: 
Alternative within 
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!Initial) I RFP Response I 

The State may terminate the contract. in whole or in part, in the event funding is no longer available. The 
State's obligation to pay amounts due for fiscal years following the current fiscal year is contingent upon 
legislative appropriation of funds for the contract. Should said funds not be appropriated, the State may 
terminate the contract with respect to those payments for the fiscal years for which such funds are not 
appropriated. The State will give the Contractor written notice thirty (30) calendar days prior to the effective 
date of any termination, and advise the Contractor of the location (address and room number) of any related 
equipment. All obligations of the State to make payments after the termination date will cease and all interest 
of the State in any related equipment will terminate. The Contractor shall be entitled to receive just and 
equitable compensation for any authorized work which has been satisfactorily completed as of the termination 
date. In no event shall the Contractor be paid for a loss of anticipated profit. 

BB. BREACH BY CONTRACTOR 

Accept Reject Reject & Provide NOTES/COMMENTS: 
(Initial) 

JW 

(Initial) Alternative within 
RFP Response 
(Initial} 

The State may terminate the contract, in whole or in part. if the Contractor fails to perform its obligations under 
the contract in a timely and proper manner. The State may, by providing a written notice of default to the 
Contractor, allow the Contractor to cure a failure or breach of contract within a period of thirty (30) calendar 
days (or longer at State's discretion considering the gravity and nature of the default). Said notice shall be 
delivered by Certified Mail, Return Receipt Requested, or in person with proof of delivery. Allowing the 
Contractor time to cure a failure or breach of contract does not waive the State's right to immediately terminate 
the contract for the same or different contract breach which may occur at a different time. In case of default 
of the Contractor, the State may contract the service from other sources and hold the Contractor responsible 
for any excess cost occasioned thereby. 

CC. ASSURANCES BEFORE BREACH 

Accept Reject Reject & Provide NOTES/COMMENTS: 
(Initial) 

JW 

(lnltlal) Alternative within 
RFP Response 
llnitiall 

If any document or deliverable required pursuant to the contract does not fulfill the requirements of the Request 
for Proposal/resulting contract, upon written notice from the State, the Contractor shall deliver assurances in 
the form of additional Contractor resources at no additional cost to the project in order to complete the 
deliverable, and to ensure that other project schedules will not be adversely affected. 

DD. ADMINISTRATION - CONTRACT TERMINATION 

Accept Reject Reject & Provide NOTES/COMMENTS: 
(Initial) (Initial) Alternative within 

RFP Response 
{Initial) 

JW 
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1. Contractor must provide confirmation that upon contract termination all deliverables prepared in 
accordance with this agreement shall become the property of the State of Nebraska: subject to the 
ownership provision (section E) contained herein, and is provided to the State of Nebraska at no 
additional cost to the State. 

2. Contractor must provide confirmation that in the event of contract termination, all records that are 
the property of the State will be returned to the State within thirty (30) calendar 
days. Notwithstanding the above, Contractor may retain one copy of any information as required to 
comply with applicable work product documentation standards or as are automatically retained in 
the course of Contractor's routine back up procedures. 

EE. PERFORMANCE BOND 

Accept Reject Reject & Provide NOTES/COMMENTS: 
(Initial) (Initial) Alternative within 

RFP Response 
llnitial) 
JW Insurance requirements should suffice 

The Contractor will be required to supply a cashier's check or a bond executed by a corporation authorized 
to contract surety in the State of Nebraska. payable to the State of Nebraska. which shall be valid for the life 
of the contract to include any renewal and/or extension periods. The amount of the bond shall be $200,000.00. 
The bond will guarantee that the Contractor will faithfully perform all requirements, terms and conditions of the 
contract. Failure to comply shall be grounds for forfeiture of the bond as liquidated damages. Amount of 
forfeiture will be determined by the agency based on loss to the State. The bond will be returned when the 
service has been satisfactorily completed as solely determined by the State, after termination or expiration of 
the contract. 

FF. FORCE MAJEURE 

Accept Reject Reject & Provide NOTES/COMMENTS: 
(Initial) 

JW 

(Initial) Alternative within 
RFP Response 
(Initial) 

Neither party shall be liable for any costs or damages resulting from its inability to perform any of its obligations 
under the contract due to a natural disaster, or other similar event outside the control and not the fault of the 
affected party ("Force Majeure Event"). A Force Majeure Event shall not constitute a breach of the contract. 
The party so affected shall immediately give notice to the other party of the Force Majeure Event. The State 
may grant relief from performance of the contract if the Contractor is prevented from performance by a Force 
Majeure Event. The burden of proof for the need for such relief shall rest upon the Contractor. To obtain 
release based on a Force Majeure Event, the Contractor shall file a written request for such relief with the 
State Purchasing Bureau. Labor disputes with the impacted party's own employees will not be considered a 
Force Majeure Event and will not suspend performance requirements under the contract. 

GG. PROHIBITION AGAINST ADVANCE PAYMENT 

Accept Reject Reject & Provide NOTES/COMMENTS: 
(Initial) (Initial) Alternative within 

RFP Response 
nnltlan 

JW 
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Payments shall not be made until contractual deliverable(s) are received and accepted by the State. 

HH. PAYMENT 

Accept Reject Reject & Provide NOTES/COMMENTS: 
(Initial) (Initial) Alternatlve within 

RFP Response 
(Initial) 
JW Arisant is willing to negotiate payment terms in good faith. As such, 

Arisant is willing to discuss milestone payments and/or net 30 payment 
terms. 

State will render payment to Contractor when the terms and conditions of the contract and specifications have 
been satisfactorily completed on the part of the Contractor as solely determined by the State. Payment will 
be made by the responsible agency in compliance with the State of Nebraska Prompt Payment Act (See Neb. 
Rev. Stat. §§ 81-2401 through 81-2408). The State may require the Contractor to accept payment by 
electronic means such as ACH deposit. In no event shall the State be responsible or liable to pay for any 
services provided by the Contractor prior to the Effective Date, and the Contractor hereby waives any claim 
or cause of action for any such services. 

II. INVOICES 

Accept Reject Reject & Provide NOTES/COMMENTS: 
(Initial) 

jw 

(Initial) Alternative within 
RFP Response 
llnltlaO 

Invoices for payments must be submitted by the Contractor to the agency requesting the services with 
sufficient detail to support payment. This is to include invoice date, the date range the invoice covers (although 
not less than a month), and task(s) completed. Invoices are to be submitted electronically to a designee; The 
Project Director is to be copied on the invoice submission. The terms and conditions included in the 
Contractor's invoice shall be deemed to be solely for the convenience of the parties. No terms or conditions 
of any such invoice shall be binding upon the State, and no action by the State, including without limitation the 
payment of any such invoice in whole or in part, shall be construed as binding or estopping the State with 
respect to any such term or condition, unless the invoice term or condition has been previously agreed to by 
the State as an amendment to the contract. 

JJ. RIGHT TO AUDIT 

Accept Reject Reject & Provide NOTES/COMMENTS: 
(Initial) 

JW 

(Initial) Alternative within 
RFP Response 
(Initial) 

Contractor shall establish and maintain a reasonable accounting system that enables the State to readily audit 
contract. The State and its authorized representatives shall have the right to audit, to examine, and to make 
copies of or extracts from all financial and related records (in whatever form they may be kept, whether written, 
electronic, or other) relating to or pertaining to this contract kept by or under the control of the Contractor. 
including. but not limited to those kept by the Contractor, its employees, agents. assigns, successors, and 
Subcontractors. Such records shall include. but not be limited to, accounting records, written policies and 
procedures; all paid vouchers including those for out-of-pocket expenses; other reimbursement supported by 
invoices: ledgers; cancelled checks; deposit slips; bank statements: journals; original estimates; estimating 
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work sheets; contract amendments and change order files; back charge logs and supporting documentation; 
insurance documents; payroll documents; timesheets; memoranda; and correspondence. 

Contractor shall. at all times during the term of this contract and for a period of five (5) years after the 
completion of this contract, maintain such records, together with such supporting or underlying documents 
and materials. The Contractor shall at any time requested by the State, whether during or after completion of 
this contract and at Contractor's own expense make such records available for inspection and audit (including 
copies and extracts of records as required) by the State. Such records shall be made available to the State 
during normal business hours at the Contractor's office or place of business. In the event that no such location 
is available, then the financial records, together with the supporting or underlying documents and records, 
shall be made available for audit at a time and location that is convenient for the State. Contractor shall ensure 
the State has these rights with Contractor's assigns, successors, and Subcontractors. and the obligations of 
these rights shall be explicitly included in any subcontracts or agreements formed between the Contractor and 
any Subcontractors to the extent that those Subcontracts or agreements relate to fulfillment of the Contractor's 
obligations to the State. 

Costs of any audits conducted under the authority of this right to audit and not addressed elsewhere will be 
borne by the State unless certain exemption criteria are met. If the audit identifies overpricing or overcharges 
(of any nature) by the Contractor to the State in excess of one-half of one percent (.5%) of the total contract 
billings, the Contractor shall reimburse the State for the total costs of the audit. If the audit discovers 
substantive findings related to fraud, misrepresentation, or non-performance, the Contractor shall reimburse 
the State for total costs of audit. Any adjustments and/or payments that must be made as a result of any such 
audit or inspection of the Contractor's invoices and/or records shall be made within a reasonable amount of 
time (not to exceed 90 days) from presentation of the State's findings to Contractor. 

KK. TAXES 

Accept Reject Reject & Provide NOTES/COMMENTS: 
(Initial) 

JW 

(Initial) Alternative within 
RFP Response 
(Initial) 

The State is not required to pay taxes of any kind and assumes no such liability as a result of this solicitation. 
Any property tax payable on the Contractor's equipment which may be installed in a state-owned facility is the 
responsibility of the Contractor. 

LL. INSPECTION AND APPROVAL 

Accept Reject Reject & Provide NOTES/COMMENTS: 
(Initial) 

JW 

(Initial) Alternative within 
RFP Response 
(lnitiall 

Final inspection and approval of all work required under the contract shall be performed by the designated 
State officials. The State and/or its authorized representatives shall have the right to enter any premises 
where the Contractor or Subcontractor duties under the contract are being performed, and to inspect, monitor 
or otherwise evaluate the work being performed. All inspections and evaluations shall be at reasonable times 
and in a manner that will not unreasonably delay work. 

MM. CHANGES IN SCOPE/CHANGE ORDERS 

Reject & Provide NOTES/COMMENTS: 
Alternative within 
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pnitial) I RFP 

The State may, upon the written agreement of Contractor, make changes to the contract within the general 
scope of the RFP. The State may, at any time work is in progress, by written agreement, make alterations in 
the terms of work as shown in the specifications, require the Contractor to make corrections, decrease the 
quantity of work, or make such other changes as the State may find necessary or desirable. The Contractor 
shall not claim forfeiture of contract by reasons of such changes by the State. Changes in work and the 
amount of compensation to be paid to the Contractor shall be determined in accordance with applicable unit 
prices if any, or a pro-rated value. 

Corrections of any deliverable, service or performance of work required pursuant to the contract shall not be 
deemed a modification. Changes or additions to the contract beyond the scope of the RFP are not permitted. 

NN. SEVERABILITY 

Accept Reject Reject & Provide NOTES/COMMENTS: 
(Initial) 

JW 

(Initial) Alternative within 
RFP Response 
(Initial) 

If any term or condition of the contract is declared by a court of competent jurisdiction to be illegal or in conflict 
with any law. the validity of the remaining terms and conditions shall not be affected, and the rights and 
obligations of the parties shall be construed and enforced as if the contract did not contain the particular 
provision held to be invalid. 

00. CONFIDENTIALITY 

Accept Reject Reject & Provide NOTES/COMMENTS: 
(Initial) 

JW 

(Initial) Alternative within 
RFP Response 
(Initial) 

All materials and information provided by the State or acquired by the Contractor on behalf of the State shall 
be regarded as confidential information. All materials and information provided by the State or acquired by 
the Contractor on behalf of the State shall be handled in accordance with federal and state law, and ethical 
standards. The Contractor must ensure the confidentiality of such materials or information. Should said 
confidentiality be breached by a Contractor; Contractor shall notify the State immediately of said breach and 
take immediate corrective action. 

It is incumbent upon the Contractor to inform its officers and employees of the penalties for improper disclosure 
imposed by the Privacy Act of 1974, 5 U.S.C. 552a. Specifically, 5 U.S.C. 552a (i)(1). which is made applicable 
to Contractors by 5 U.S.C. 552a (m}(1 ). provides that any officer or employee of a Contractor, who by virtue 
of his/her employment or official position has possession of or access to agency records which contain 
individually identifiable information, the disclosure of which is prohibited by the Privacy Act or regulations 
established thereunder, and who knowing that disclosure of the specific material is prohibited, willfully 
discloses the material in any manner to any person or agency not entitled to receive it. shall be guilty of a 
misdemeanor and fined not more than $5,000. 

PP. PROPRIETARY INFORMATION 
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Accept Reject Reject & Provide NOTES/COMMENTS: 
(Initial) 

JW 

(Initial) Alternative within 
RFP Response 
(Initial) 

Data contained in the proposal and all documentation provided therein, become the property of the State of 
Nebraska and the data becomes public information upon opening the proposal. If the bidder wishes to have 
any information withheld from the public, such information must fall within the definition of proprietary 
information contained within Nebraska's public record statutes. All proprietary information the bidder 
wishes the State to withhold must be submitted in a sealed package, which is separate from the 
remainder of the proposal, and provide supporting documents showing why such documents should 
be marked proprietary. The separate package must be clearly marked PROPRIETARY on the outside of 
the package. Bidders may not mark their entire Request for Proposal as proprietary. Bidder's cost 
proposals may not be marked as proprietary information. Failure of the bidder to follow the instructions for 
submitting proprietary and copyrighted information may result in the information being viewed by other bidders 
and the public. Proprietary information is defined as trade secrets, academic and scientific research work 
which is in progress and unpublished. and other information which if released would give advantage to 
business competitors and serve no public purpose (see Neb. Rev. Stat. § 84-712.05(3)). In accordance with 
Attorney General Opinions 92068 and 97033, bidders submitting information as proprietary may be required 
to prove specific, named competitor(s) who would be advantaged by release of the information and the specific 
advantage the competitor(s) would receive. Although every effort will be made to withhold information that is 
properly submitted as proprietary and meets the State's definition of proprietary information. the State is under 
no obligation to maintain the confidentiality of proprietary information and accepts no liability for the release of 
such information. 

QQ. CERTIFICATION OF INDEPENDENT PRICE DETERMINATION/COLLUSIVE BIDDING 

Accept Reject Reject & Provide NOTES/COMMENTS: 
(Initial) 

JW 

(Initial) Alternative within 
RFP Response 
(Initial) 

By submission of this proposal, the bidder certifies that it is the party making the foregoing proposal and that 
the proposal is not made in the interest of, or on behalf of, any undisclosed person. partnership, company, 
association, organization, or corporation; that the proposal is genuine and not collusive or sham; that the 
bidder has not directly or indirectly induced or solicited any other bidder to put in a false or sham proposal, 
and has not directly or indirectly colluded, conspired. connived. or agreed with any bidder or anyone else to 
put in a sham proposal, or that anyone shall refrain from bidding; that the bidder has not in any manner, directly 
or indirectly, sought by agreement, communication, or conference with anyone to fix the proposal price of the 
bidder or any other bidder, or to fix any overhead, profit, or cost element of the proposal price, or of that of any 
other bidder, or to secure any advantage against the public body awarding the contract of anyone interested 
in the proposed contract; that all statements contained in the proposal are true; and further that the bidder has 
not, directly or indirectly, submitted the proposal price or any breakdown thereof. or the contents thereof, or 
divulged information or data relative thereto, or paid, and will not pay, any fee to any corporation, partnership, 
company association, organization, proposal depository, or to any member or agent thereof to effectuate a 
collusive or sham proposal. 

RR. STATEMENT OF NON-COLLUSION 

Accept Reject Reject & Provide NOTES/COMMENTS: 
(Initial) (Initial) Alternative within 

RFP Response 
Clnitiall 
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The proposal shall be arrived at by the bidder independently and be submitted without collusion with, and 
without any direct or indirect agreement, understanding or planned common course of action with, any person; 
firm; corporation; bidder; Contractor of materials, supplies, equipment or services described in this RFP. 
Bidder shall not collude with, or attempt to collude with, any state officials, employees or agents; or evaluators 
or any person involved in this RFP. The bidder shall not take any action in the restraint of free competition or 
designed to limit independent bidding or to create an unfair advantage. 

Should it be determined that collusion occurred, the State reserves the right to reject a bid or terminate the 
contract and impose further administrative sanctions. 

SS. PRICES 

Accept Reject Reject & Provide NOTES/COMMENTS: 
(Initial) 

JW 

(lnltlal) Alternative wlthin 
RFP Response 
tlnltlall 

All prices, costs, and terms and conditions outlined in the proposal shall remain fixed and valid commencing 
on the opening date of the proposal until an award is made or the Request for Proposal is cancelled. 

Prices quoted on the Cost Proposal form shall remain fixed for the initial contract period of the contract. The 
State will be given full proportionate benefit of any price decrease during the term of the contract. 

Contractor represents and warrants that all prices for services, now or subsequently specified. are as low as 
and no higher than prices which the Contractor has charged or intends to charge customers other than the 
State for the same or similar products and services of the same or equivalent quantity and quality for delivery 
or performance during the same periods of time. If, during the term of the contract, the Contractor shall reduce 
any and/or all prices charged to any customers other than the State for the same or similar products or services 
specified herein, the Contractor shall make an equal or equivalent reduction in corresponding prices for said 
specified products or services. 

Contractor also represents and warrants that all prices set forth in the contract and all prices in addition, which 
the Contractor may charge under the terms of the contract. do not and will not violate any existing federal, 
state, or municipal law or regulations concerning price discrimination and/or price fixing. Contractor agrees to 
hold the State harmless from any such violation. Prices quoted shall not be subject to increase throughout 
the contract period unless specifically allowed by these specifications. 

TT. BEST AND FINAL OFFER 

Accept Reject Reject & Provide NOTES/COMMENTS: 
(Initial) 

JW 

(Initial) Altematlve within 
RFP Response 
(Initial) 

The State will compile the final scores for all parts of each proposal. The award may be granted to the highest 
scoring responsive and responsible bidder. Alternatively, the highest scoring bidder or bidders may be 
requested to submit best and final offers. If best and final offers are requested by the State and submitted by 
the bidder, they will be evaluated (using the stated criteria), scored, and ranked by the Evaluation Committee. 
The award will then be granted to the highest scoring bidder. However, a bidder should provide its best offer 
in its original proposal. Bidders should not expect that the State will request a best and final offer. 

September 26, 2016 21 
Use or disclosure of data contained on this sheet is subject to the restriction on the title page of this proposal or quotation. 



~ RFP540821 
AR/SANT 

UU. ETHICS IN PUBLIC CONTRACTING 

Accept Reject Reject & Provide NOTES/COMMENTS: 
(Initial) 

JW 

(Initial) Alternative within 
RFP Response 
(Initial) 

No bidder shall pay or offer to pay, either directly or indirectly, any fee, commission compensation, gift, gratuity, 
or anything of value to any State officer, legislator, employee or evaluator based on the understanding that 
the receiving person's vote, actions, or judgment will be influenced thereby. No bidder shall give any item of 
value to any employee of the State Purchasing Bureau or any evaluator. 

Bidders shall be prohibited from utilizing the services of lobbyists, attorneys, political activists. or consultants 
to secure the contract. It is the intent of this provision to assure that the prohibition of state contact during the 
procurement process is not subverted through the use of lobbyists, attorneys. political activists, or consultants. 
It is the intent of the State that the process of evaluation of proposals and award of the contract be completed 
without external influence. It is not the intent of this section to prohibit bidders from seeking professional 
advice. for example consulting legal counsel, regarding terms and conditions of this Request for Proposal or 
the format or content of their proposal. 

If the bidder is found to be in non-compliance with this section of the Request for Proposal, they may forfeit 
the contract if awarded to them or be disqualified from the selection process. 

W. INDEMNIFICATION 

Accept Reject Reject & Provide NOTES/COMMENTS: 
(Initial) 

JW 

(Initial) Alternative within 
RFP Response 
(Initial) 

1. GENERAL 
The Contractor agrees to defend, indemnify, hold, and save harmless the State and its employees. 
volunteers, agents, and its elected and appointed officials ("the indemnified parties") from and against 
any and all claims, liens. demands. damages, liability, actions, causes of action, losses, judgments. 
costs, and expenses of every nature, including investigation costs and expenses. settlement costs, 
and attorney fees and expenses ("the claims"). sustained or asserted against the State, arising out 
of, resulting from. or attributable to the willful misconduct, negligence, error, or omission of the 
Contractor, its employees, Subcontractors, consultants. representatives, and agents. except to the 
extent such Contractor liability is attenuated by any action of the State which directly and proximately 
contributed to the claims. 

2. INTELLECTUAL PROPERTY 
The Contractor agrees it will, at its sole cost and expense, defend, indemnify, and hold harmless the 
indemnified parties from and against any and all claims, to the extent such claims arise out of, result 
from, or are attributable to, the actual or alleged infringement or misappropriation of any patent. 
copyright, trade secret, trademark, or confidential information of any third party by the Contractor or 
its employees, Subcontractors, consultants, representatives. and agents: provided, however, the 
State gives the Contractor prompt notice in writing of the claim. The Contractor may not settle any 
infringement claim that will affect the State's use of the Licensed Software without the State's prior 
written consent, which consent may be withheld for any reason. 

If a judgment or settlement is obtained or reasonably anticipated against the State's use of any 
intellectual property for which the Contractor has indemnified the State, the Contractor shall, at the 
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Contractor's sole cost and expense, promptly modify the item or items which were determined to be 
infringing, acquire a license or licenses on the State's behalf to provide the necessary rights to the 
State to eliminate the infringement. or provide the State with a non-infringing substitute that provides 
the State the same functionality. At the State's election, the actual or anticipated judgment may be 
treated as a breach of warranty by the Contractor, and the State may receive the remedies provided 
under this RFP. 

3. PERSONNEL 
The Contractor shall, at its expense, indemnify and hold harmless the indemnified parties from and 
against any claim with respect to withholding taxes, worker's compensation. employee benefits, or 
any other claim. demand, liability, damage, or loss of any nature relating to any of the personnel 
provided by the Contractor. 

4. SELF-INSURANCE 
The State of Nebraska is self-insured for any loss and purchases excess insurance coverage 
pursuant to Neb. Rev. Stat.§ 81-8,239.01 (Reissue 2008). If there is a presumed loss under the 
provisions of this agreement, Contractor may file a claim with the Office of Risk Management 
pursuant to Neb. Rev. Stat.§§ 81-8,829 - 81-8,306 for review by the State Claims Board. The State 
retains all rights and immunities under the State Miscellaneous (Section 81-8,294 ). Tort (Section 81-
8,209), and Contract Claim Acts (Section 81-8,302), as outlined in Neb. Rev. Stat.§ 81-8,209 et seq. 
and under any other provisions of law and accepts liability under this agreement to the extent 
provided by law. 

WW. NEBRASKA TECHNOLOGY ACCESS STANDARDS 

Accept Reject Reject & Provide NOTES/COMMENTS: 
(Initial) 

JW 

(Initial) Alternative within 
RFP Response 
(Initial) 

Contractor shall review the Nebraska Technology Access Standards, found at 
htto://nitc.nebraska.gov/standards/2-201.html and ensure that products and/or services provided under the 
contract are in compliance or will comply with the applicable standards to the greatest degree possible. In the 
event such standards change during the Contractor's performance, the State may create an amendment to 
the contract to request the contract comply with the changed standard at a cost mutually acceptable to the 
parties. 

XX. ANTITRUST 

Accept Reject Reject & Provide NOTES/COMMENTS: 
(lnltlal) 

JW 

(Initial) Alternative within 
RFP Response 
(Initial) 

The Contractor hereby assigns to the State any and all claims for overcharges as to goods and/or services 
provided in connection with this contract resulting from antitrust violations which arise under antitrust laws of 
the United States and the antitrust laws of the State. 

YY. DISASTER RECOVERY/BACK UP PLAN 

Accept Reject Reject & Provide NOTES/COMMENTS: 
(Initial) (Initial) Alternative within 

RFP Response 
(Initial) 
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The Contractor shall have a disaster recovery and back-up plan, of which a copy should be provided to the 
State, which includes, but is not limited to equipment, personnel, facilities, and transportation. in order to 
continue services as specified under the specifications in the contract in the event of a disaster. 

ZZ. TIME IS OF THE ESSENCE 

Accept Reject Reject & Provide NOTES/COMMENTS: 
(Initial) (Initial) Alternatlve within 

RFP Response 
(Initial) 

JW 

Time is of the essence in this contract. The acceptance of late performance with or without objection or 
reservation by the State shall not waive any rights of the State nor constitute a waiver of the requirement of 
timely performance of any obligations on the part of the Contractor remaining to be performed. 

AAA. RECYCLING 

Accept Reject Reject & Provide NOTES/COMMENTS: 
(Initial) (Initial) Alternative within 

RFP Response 
(Initial) 

JW 

Preference will be given to items which are manufactured or produced from recycled material or which can be 
readily reused or recycled after their normal use as per Neb. Rev. Stat.§ 81-15, 159. 

BBB. DRUG POLICY 

Accept Reject Reject & Provide NOTES/COMMENTS: 
(Initial) (Initial) Alternatlve within 

RFP Response 
(Initial) 

JW 

Contractor certifies it maintains a drug free work place environment to ensure worker safety and workplace 
integrity. Contractor agrees to provide a copy of its drug free workplace policy at any time upon request by 
the State. 

CCC. EMPLOYEE WORK ELIGIBILITY STATUS 

Accept Reject Reject & Provide NOTES/COMMENTS: 
(Initial) (Initial) Alternative within 

RFP Response 
flnitial) 

JW 
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The Contractor is required and hereby agrees to use a federal immigration verification system to determine 
the work eligibility status of employees physically performing services within the State of Nebraska. A federal 
immigration verification system means the electronic verification of the work authorization program authorized 
by the Illegal Immigration Reform and Immigrant Responsibility Act of 1996, 8 U.S.C. 1324a, known as the E
Verify Program. or an equivalent federal program designated by the United States Department of Homeland 
Security or other federal agency authorized to verify the work eligibility status of an employee. 

If the Contractor is an individual or sole proprietorship, the following applies: 

1. The Contractor must complete the United States Citizenship Attestation Form, available on the 
Department of Administrative Services website at http://das.nebraska.gov/materiel/purchasing.html 

The completed United States Attestation Form should be submitted with the Request for Proposal 
response. 

2. If the Contractor indicates on such attestation form that he or she is a qualified alien, the Contractor 
agrees to provide the US Citizenship and Immigration Services documentation required to verify 
the Contractor's lawful presence in the United States using the Systematic Alien Verification for 
Entitlements (SAVE) Program. 

3. The Contractor understands and agrees that lawful presence in the United States is required and 
the Contractor may be disqualified or the contract terminated if such lawful presence cannot be 
verified as required by Neb. Rev. Stat. § 4-108. 

ODD. CERTIFICATION REGARDING DEBARMENT, SUSPENSION AND INELIGIBILITY 

Accept Reject Reject & Provide NOTES/COMMENTS: 
(Initial) 

JW 

(Initial) Alternative within 
RFP Response 
Unitiall 

The Contractor, by signature to this RFP. certifies that the Contractor is not presently debarred, suspended, 
proposed for debarment, declared ineligible, or voluntarily excluded by any federal department or agency from 
participating in transactions (debarred). The Contractor also agrees to include the above requirements in any 
and all Subcontracts into which it enters. The Contractor shall immediately notify the Department if, during 
the term of this contract, Contractor becomes debarred. The Department may immediately terminate this 
contract by providing Contractor written notice if Contractor becomes debarred during the term of this contract. 

Contractor, by signature to this RFP. certifies that Contractor has not had a contract with the State of Nebraska 
terminated early by the State of Nebraska. If Contractor has had a contract terminated early by the State of 
Nebraska. Contractor must provide the contract number, along with an explanation of why the contract was 
terminated early. Prior early termination may be cause for rejecting the proposal. 

EEE. POLITICAL SUB-DIVISIONS 

Accept Reject Reject & Provide NOTES/COMMENTS: 
(Initial) 

JW 

(Initial) Alternative within 
RFP Response 
flnitiall 

The Contractor may extend the contract to political sub-divisions conditioned upon the honoring of the prices 
charged to the State. Terms and conditions of the Contract must be met by political sub-divisions. Under no 
circumstances shall the State be contractually obligated or liable for any purchases by political sub-divisions 
or other public entities not authorized by Neb. Rev. Stat. § 81-145, listed as "all officers of the state, 
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departments. bureaus, boards, commissions, councils, and institutions receiving legislative appropriations." 
A listing of Nebraska political subdivisions may be found at the website of the Nebraska Auditor of Public 
Accounts. 
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PART A.2 - CORPORATE OVERVIEW 

A.1.a BIDDER IDENTIFICATION AND INFORMATION 

Arisant, .LLC 
383 [nvcmcss, Pkwy., Suite 175 

Englewood, CO 80 I I 2 

Arisant is a Colorado LLC Organized in September 2006. 

AR/SANT 

Headquarters remain in Colorado, and Arisant has not changed our name since the original organization date. 

Company Information 
Incorporating in September of 2006, Arisant is a forward-thinking technology and professional 
services consulting firm that helps companies solve strategic and tactical business and IT 
challenges. We help our customers manage and W1derstand the complex world of technology 
implementations and augment their staff in a methodical, client-focused manner. From 
Databases to Middleware and Applications integration, from hardware acquisition to software 
licensing, Arisant helps you reduce the time and complexity of staffing, implementing and 
integrating complex technology solutions. As an Oracle Platinum Partner, our motto is "Business 
Solutions through Oracle Technology". 

We started out with one goal in mind "to be our customer's first choice "this time and every 
time." Although the company started out in Englewood, CO, it quickly grew into a corporation 
with national clientele supporting some of the finest organizations in the United States. Our 
public sector clients include but are not limited to the University of Colorado, State of Colorado, 
State of Utah, King County, City of Las Vegas, Clark CoW1ty School District and US 
Department of Interior. 

Our history of growth and success is a testament to the passion and quality of our people and, 
specifically, the quality of the services that we deliver to our customers, clients, and consultants. 
We are a consulting and contingent labor provider focused on providing a competitive edge on 
contingency labor costs and processes. Our success is rooted in our ability to deliver top talent 
and cost saving solutions to our customers nationwide. 
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Complete. Consistent. Accurate. 

, . ~ s-c-. 
~ ,IA --::: 

Arisant's key differentiators and services are: 
Oracle Platinum Partner 

.ARISANT 

Arisant's decisions 
are based on what is 
important and 
crucial to our 
customer's needs. 
The end result is an 
excellent alignment 
with our customer's 
goals and initiatives, 
true partner 
congruency, and 
better results for our 
customers. 

Solutions based practices in Business Intelligence, Database, ERP Applications, Identity 
Management, and Custom Application Development 
Oracle Engineered Systems Experience 
Financial Stability 
Proven Ability to Perform with Federal, State and Local Agencies along with Fortune 
500 Companies 
Oracle Hardware and Software reseller 
Full Stack Oracle Managed Services 

Qualitications, Industry Expe1·ience and Dedicated Personnel 
As an Oracle Platinum partner and a solutions provider with consultants recognized as Oracle 
experts, Arisant has decades of experience. Its' consultants conduct themselves with the highest 
ethics and integrity and focus on excellence in delivery. Arisant provides deep functional expertise 
in the data warehousing, 0Bl/OBIA subject areas, OBTEE Training and is currently engaged in a 
number of other OBI/OB IA projects. Arisant's role in these projects is to provide training, drive 
requirements, design and work with business and functional end-users to ensure the implemented 
systems meet business requirements. By implementing large-scale BI solutions supporting 
thousands of users, Arisant consultants have gained unique expertise. This coupled with decades 
of database and IT infrastructure experience makes Arisant the ideal Business Intelligence partner. 

A.2.b FINANCIAL STATEMENTS 

See Attached 
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A.2.c CHANGE OF OWNERSHIP 

No change of ownership. 

A.2.d OFFICE LOCA Tl ON 

Arisant, LLC 
383 Inverness, Pkwy., Suite 175 

Englewood, CO 80112 

AR/SANT 
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A.2.e RELATIONSHIPS WITH THE STATE 

Arisant does not currently have relationships with the State of Nebraska 

.A.2.f Bl DDER.'S. EM PLO.YEE .RELA_TIONSJO.ST ATE .......................................... ........................... .... .. .. .. .................. . 
There are no employee relations to the State of Nebraska 

A.2.g CONTRACT PERFORMANCE ............................................................................................................................................ ,, ............ .............................................................. ..................................... .. 

Not Applicable 

A.2.h SUMMARY OF BIDDER'S CORPORATE EXPERIENCE 

Arisant 

OBIEE - Design, Developed 
and Implemented Dashboards 

Planned and deployed 2500 
user multi-node OBIEE 
Environment. Created new 
OBIEE dashboards and reports 
utilizing legacy systems and 
information. Produced 
datamarts in star schema from 
that feed OBIEE. 

Comcast Communications 

183 Inverness Dr. W. 
Englewood, CO 80112 
Elizabeth howard@cable.comc 
ast.com 
Phone 720-268-8512 

OBIEE/OBIA Implementation 

OBIEE Implementation, Upgrade Upgrade to OBIEE Environment 
and Enhancements 

Build OBIEE reports and 
dashboards with end users to 
ensure that look, feel and 
functionality meet expectations. 
Data Warehousing - design and 
develop the data structures that 
are functional and reusable. 
Build and install a development 
and test environment for OBIEE 

$900,000 

Department of Interior - Interior 
Business Center 

Mark Stover 
7301 W Mansfield Ave 
Lakewood, CO 80235 
303-969-7228 
Mark a stover@ibc.doi.gov 

1/2012-12-2013 

Replacing Legacy Bl 
environment with OBIEE 
Environment up to an including 
developing and migrating 
reports. Sourcing transactional 
system to produce datamarts in 
star schema form that feed 
OBIEE Dashboards and 
Reports. 

$500,000+ 

Jeff D'Amico 
319 West Fourth Street 
Cincinnati, OH 45202 
Jeff.dam ico@iwireless.com 
Phone: 513-300-1663 

2006-present 
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Installed and configured 11g OBIEE and OBI Financial and Human Resources 
Analytics environments. Identified and prioritized legacy reports for conversion to 
the 0Bl/OBIA environment. Created new dashboards and reports, OBIEE 
metadata development, modeling new star/snowflake schemas, wrote new ODI 
ETL. Utilized Oracle's Translation Workbench to assist in the report conversion 
process. Developed Enterprise-wide security model that leveraged source system 
securit setups. 

Diamond Resorts International 

Keith Marcos 
10600 W. Charleston Blvd. 

Keith.marco@diamondresorts.com 

OBIEE- Training 

FBMS 70690733 - 450077599 

Provided training to DOI end users: Taught by Andreas Katsaris from Arisant. 

Boot Camp #1 for DOI Functional Users - This course combined Create Analyses I 
and Dashboards plus Bl Publisher- This was a 4 day class. 

Boot Camp #2 for DOI Super or Technical users - This course combined the 
above lus Buildin Re osltories. This was a 5 da class. 

Mark Stover 
7301 W Mansfield Ave 
Lakewood, CO 80235 
303-969-7228 
Mark a stover@ibc.doi.gov 

2015 
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A.2.i SUMMARY OF BIDDER'S PROPOSED PERSONNEL/MANAGEMENT APPROACH 
, ........................................................................................................................................................................................... .............................................................. . 
Arisant proposes an agile, iterative development approach. This approach will use short, non-disruptive development 
cycles. A small number of the overall requirements will be captured, designed, developed and released for user 
acceptance testing. The cycle repeats until all business requirements are completed. This approach allows for rapid 
development of the solution and early user feedback so that the appropriate corrective actions can be taken. 
In conjunction with the above, Arisant will conduct training for IT personnel and end users. and develop system 
documentation and operational/production support procedures. A Help Desk support structure is also put together. 

Please see Appendix 2 of this document for all proposed resumes. Basic reporting structure will have a Project 
Manager with all team members reporting to Andreas Katsaris . 

. A.2J.SUBCONTRA.CTORs .................................. ............................................ .... .......................................................................................... . 

Not Applicable 
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PART A.3 - TECHNICAL APPl{OACH 

A.3.a .. Understanding_,~f the_pmject.req11irements ...... ........... .................... ..... ... ......................... ................................................ .. 

Arisant hereby confirms its full understanding of the requirements identified in this proposal. Arisant does not believe 
that there is an existing COTS product that will fulfill all business requirements, and therefore proposes building a fully 
custom, dynamic system that will be easily enhanced to reflect current and future requirements. 

At its core the proposed solution will use an Oracle database (i.e. the repository) to store all incoming files, data that is 
manually entered, data used for reports. reference data, etc. Sensitive data will be encrypted. The database will 
accommodate all reporting needs as well. 

The solution will use a custom, extensible data integration layer build to allow for 1) files to be uploaded (or pulled 
automatically) and automatically validated, 2) data to be collected from other sources (e.g. possible future state 
requirements) 3) data to be manually added to the repository. To accommodate manual data entry, a custom J2EE 
based interface will be provided. Data validation will take place as data flows in to the system, and rejected if minimum 
requirements are not met. The workflow will automatically notify senders of any errors. 

Arisant will provide a reporting layer to address 1) ad-hoc reporting, 2) user browsing pre-build reports and dashboards, 
and 3) scheduling reports that are delivered weekly, monthly or at some other time interval. 

Full audit trail functionality will exist at all 3 layers (database, data integration, reporting) to allow for security audits and 
system usage reports. 

1. Use by small agencies, those who do not currently maintain an RMS, must either begin utilizing an 
RMS (as a component of the repository, as a separate product proposed by the bidder. or from a 
subcontractor) or a direct data entry mechanism for entry of NIBRS records into the repository. This 
should not require Crime Commission staff intervention and/or validation. This component should 
be NIBRS+ compliant (and bidder must address this in their response). If an RMS is proposed (as a 
component of the repository or as a separate but proposed software package) then functionality 
must be described. If direct data entry is proposed then associated functionality (search ability, 
retention, etc.) must be described. 

Bidder Response: Arisant proposes a direct data entry component that will be made available to 
agencies and can be used to add/update records directly to the repository. The solution will include 
a lightweight J2EE based, user-friendly BUI (browser based user interface) with advanced business 
validation rules to ensure that submitted records meet data quality requirements. The records will 
be flagged so that they can be distinguished from records coming in through automated interfaces 
in case this distinction needs to be made. The records will also include auditing information (who 
submitted the records, date of submission, date of change, etc.). The interaction between this 
interface and the repository will be done over a secure connection. 
Business rules definition (e.g. NIBRS+ validation rules) will be defined dynamically (i.e. not hard 
coded) so that if any rules change, the validation process can automatically adjust without any code 
changes required. Meaningful error descriptions will assist data entry personnel in fixing data 
quality problems. The system will allow for records that do not pass validation to be stored in the 
repository temporarily until such errors are rectified. 
The system will include basic reporting functionality as well (e.g. number of records submitted by 
aaencv. bv date, bv record tvDe. etc.). 

2. Bidder must describe how the proposed workflow would fit into the Crime Commission's current 
workflow (per Attachment B) OR bidder must describe what workflow would be necessary. 

Bidder Response: Arisant proposes to leverage the strong points of the existing workflow and 
change existing elements of the workflow to automate some of the manual steps. The goal will be 
to introduce automation in order to expedite the end to end process, avoid or minimize manual 
intervention and eliminate human errors. For example, manual csv and spreadsheet files can be 
reotaced bv sim1>le browser based data entrv interfaces that 1>erform data validation rules. This will 
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eliminate downstream manual validation/error file generation steps. Triggering events will also be 
introduced to automatically produced reports with metrics for the various entities. 

3. Bidder must describe processes. workflows, data migration, and all anticipated operation of parallel 
systems with UCR as Nebraska and the FBI moves to a NIBRS-only system. 

Bidder Response: Data Migration: As part of the project plan, Arisant will build migration routines 
that will take all the current data (RDBMS tables, files, etc.) and move them to the new platform. 
Extensive testing will be completed to ensure data accuracy. 
New System Validation: As part of the User Acceptance Testing phase, Arisant, will operate both 
the existing system and the new system in parallel, and compare results to ensure accuracy of the 
new system. Great attention will also be paid to system performance to ensure that at a minimum 
the new system is as fast or faster than the existing solution. Once all acceptance criteria are met, 
Arisant will switch operations to the new system. All interfaces will be tested thoroughly to ensure 
that they switch over is seamless. 
Production Go-Live: During this phase, the existing system will be shut down and the new system 
will take over. A clearly defined risk management plan will outline procedures for switching back to 
the old system in case a major problem is discovered. 

4. The FBI has announced that they will issue a specification moving from fixed file format to XML for 
submission to the FBI and the Crime Commission will use this format as the basis for local RMS 
data submission. Bidder must describe any plans, financial impact, preference, law enforcement, 
state, local and tribal agencies and RMS vendors impact and preferred system or industry 
approaches. The Nebraska Crime Commission sees the value of moving to an XML-based format. 

Bidder Response: Arisant proposes to use a common data integration engine (based on Oracle Data 
Integrator (ODI) technology) to ingest, validate, process and store all data from the various law 
enforcement, state, local and tribal agencies. ODI can read and write XML files natively and as a 
result compliance with the new FBI XML file standard will be seamless. Arisant does not expect or 
anticipate any major changes to the files currently produced by the various agencies, other than 
additional attributes required by the new specification. Such changes are not expected to have any 
noticeable impact on the development of the solution. 

5. The Crime Commission does not anticipate, nor have heard from, an RMS contractor of any 
resistance to the new format but also recognize there could be issues with meeting timelines as 
contractors must work with various states and agencies. If timing becomes an issue. as identified in 
2017. the Crime Commission is prepared to convert an agency's already accepted Nebraska 
NIBRS submission to a generic fixed format that can be accepted by the repository. This assumes 
that the selected repository contractor accepts the currently specified flat file data format from the 
FBI. Describe any concerns or issues with this in the required project plan. 

Bidder Response: Arisant can fully comply with this requirement. We do not anticipate that this will 
have a ma·or im act on the ro·ect deadlines and deliverables. 

6. Bidder must describe processes, support levels and any items covered by maintenance. 

Bidder Response: Arisant can support a variety of maintenance models and proposes a flexible 
approach that allows State IT personnel to be trained and take over ownership beyond the standard 
maintenance contract. 
During the maintenance phase Arisant will work on new requirements, adding new fields to file 
structures, new report design, development and rollout, new data validation rules, etc. We will also 
provide Help Desk services for Crime Commission staff. Help Desk will answer functional questions 
during business hours, but Arlsant recommends that the system be monitored and alarmed 24x7. 
If the intention is to take over maintenance of this system, this is the phase that customer personnel 
should be added to the Arisant team so that they are trained on the architecture and support of the 
system. Arisant will work side bv side with customer's IT oersonnel and mentor them on the iob. 

September 26, 2016 34 
Use or disclosure of data contained on this sheet is subject to the restriction on the title page of this proposal or quot,Hion. 



~ RFPS408Zl 
AR/SANT 

Additional, format training will also be conducted to cover the main components of system 
architecture. 

7. Any new fields, values or reporting requirements from the FBI must be included in maintenance. It 
is anticipated that any Nebraska-specific requirements, beyond those listed in this proposal, will be 
charged per the optional hourly rates as noted on the cost proposal. 

Bidder Response: Arisant can comply with this requirement. The proposed architecture will be 
flexible enough to allow for field modifications so that additional requests can be handled in a timely 
and cost effective manner. 

8. Bidder must describe all responsibilities of the State including personnel, hardware, licensing, 
training availability, requirements for data migration, related technical/statistical needs, export of 
data for other use and any and all aspects the bidder intends to provide services for. 

Bidder Response: Arisant is flexible with the overall architecture and proposes a solution that 
leverages Oracle Business Intelligence, Oracle Data Integrator and Oracle Database. Some of these 
technologies such as Oracle Business Intelligence are pervasive among the State so there is an 
obvious advantage in leveraging it for this project. 
Arisant proposes using 2 virtual servers (one for reporting platform and one for the data integration 
platform) and a physical server for the database tier. Additional environments should be carved out 
if the State expects lower environments (development, QA, etc.). Using additional environments are 
recommended by Arisant. 
Hardware, software licensing and other costs are described in the Cost section. Alternatively, the 
State may decide to procure the specified hardware and software on its own and supply them to 
Arisant. 
Arisant will address training, data migration and all technical issues and expects the State to 
provide Subject Matter Experts that can assist in understanding the existing system in more detail, 
refining FBI and State requirements, providing contacts to answer questions and removing all 
obstacles that may be in the way of progress. 
Arisant will provide mentorship and formal training to IT personnel that will be working on this 
system or will be taking ownership of the support after the maintenance phase. 
The Arisant solution will store data in a flexible manner that will lend itself to quick data 
dissemination for other uses. 

9. Bidder must describe how updates to the FBI NIBRS requirements and collection process (e.g. 
codes and/or elements) will be integrated. 

Bidder Response: Arisant uses a formal requirements gathering process to ensure new requirements 
are captured properly and thus ensuring that the end solution reflects the State's expectations. 
Arisant expects that the State will have Subject Matter Experts available during the requirements 
phase. A formal document, including high level architecture diagrams, workflow diagrams, user 
interaction diagrams, etc., must be signed off by the State before development can start. 

10. Bidder must address and describe the approach to changes in the FBl's format for submission of 
files to the FBI as well as input of data files from law enforcement. state, local and tribal agencies. 
(The FBI has stated they anticipate a mid-2016 release for specifications from a fixed format to an 
XML-based format; Nebraska will use the XML-based format for submission to the FBI as well as 
the foundation for submission of files from law enforcement, state, local and tribal agencies to the 
Crime Commission.) 

Bidder Response: Same as above. This is part of the standard SDLC we follow. We do not anticipate 
this to be an issue at all. In addition, note that the approach we are taking to build and provision the 
data integration piece will allow us to accommodate changes to file layouts with great flexibility and 
automation, thus minimizing major code changes and elongated development cycles. 
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.A.3.b.Proposed Development.Approach ............................................................................................................................................... . 
Arisant proposes an agile, iterative development approach. This approach will use short, non-disruptive development 
cycles. A small number of the overall requirements will be captured, designed, developed and released for user 
acceptance testing. The cycle repeats until all business requirements are completed. This approach allows for rapid 
development of the solution and early user feedback so that the appropriate corrective actions can be taken. 

In conjunction with the above, Arisant will conduct training for IT personnel and end users. and develop system 
documentation and operational/production support procedures. A Help Desk support structure is also put together. 

A.3.c Technical Considerations 

Based on Arisant's understanding of the requirements, we feel that a vendor RMS or other related COTS package will 
not be a good fit for this project. Therefore, Arisant recommends using an Oracle based data integration platform that 
will address a11 data needs for this project (data integration, application of custom business rules, preparation of data 
for data feeds. preparation of data for reporting purposes). 

Custom User Interfaces based on J2EE will allow IT personnel to administer business rules and view uploaded 
data/files from the various agencies. 
Oracle Business Intelligence will be used to support all reporting needs; scheduled reports (weekly, monthly, etc.). ad
hoc reporting, published reports/dashboards. 

Oracle Database will be used as the data store for the repository. 
Arisant recommends using virtual servers for the data integration and reporting layer. A Physical server should be used 
for the database tier. 
Any transmission of data to/from the new system will be encrypted. Sensitive data at rest (e.g. stored in the database) 
will also be encrypted. 
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.A.3.d.Detailed. Project .. Work . Plan .............................................................................................................................................................................................................. ·--·························-··-··········· 
The following is a proposed draft plan outline the key milestones and work products. A more detailed plan will be negotiated with the customer upon project award 
when more project details and timelines are available and before any project work commences. 

TukName 
Environment 

Requirement Gatherinc -XML FiSe 
~aui1tments Oocum~nt.ttion 

WalkthrooPh I SiPn off 

Develootr1enc - XML File 
Oesirn 
Oeveloomentand Unit Test 

New file form;,t 

Convcrsiol"I el(istine fonnat to 
Submit to FBI 
P1od1.1c:tion Oep!ovmmt 

A:eo\.lirt>rt1tt1\ ~,..~ Oe$.i«n 

~01)1"1\tnt 

Otploymen.t 10 Production 

Monno,lng and alarm!ng 

in~tallation and confit:ura1ion 

001 
081EE 

JuJ-17 Au1•U S.e;11 Oct-U 1-Nov Oec-17 

-

- -
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A.3.e Deliverables and Due Dates 

Based on Arisant's understanding of the timelines. we propose to following tentative schedule. A more detailed and 
firm schedule will be established upon commencement of the project. 

Deliverable Est. Date 
Requirements Gathering 12/15/16 
Inform Agencies of new specifications 12/31/16 

Design of new solution 1/31/17 
Development - XML File 4/30/17 
Testing 5/31/17 
Testing - new input format 5/15/17 
Testing - converting existing format to XML 5/20/17 
Testing - submit to FBI 5/25/17 
Deployment to Production 5/31/17 
Development - Manual Data Entry 6/30/17 
Testing - Manual Data Entry 7/25/17 
Deployment to Production 7/30/17 

Reports Requirement and Design 2/15/17 
Reports Development 4/15/17 
Reports Testing 5/15/17 
Deployment to Production 5/20/17 
Training 2017 
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PART 8- COST PROPOSAL RF:QlJIREMENTS 

B.l and B.2 PRICING SUMMARY and PRICES 

Based on Arisant's understanding of the scope of the project the following lable outlines the various cost 
components. 

Resource # Hours Cost 
Project Manager/Analyst 1,000 $150,000 

Technical Architect 100 $15,000 

Developer 1 1,000 $135,000 

Developer 2 1,000 $135,000 

Total Cost $435,000 

Project Manager: Overall responsibility for managing project plans, deliverables and task plans. Responsible for 
resolving issues for development effort to continue uninterrupted. Participates in customer and vendor meetings and 
communicates project status to the customer. The project manager also acts as a business analyst. responsible for 
gathering requirements and facilitating business requirement sessions with the customer and other vendors. 

Technical Architect: Responsible for all architecture elements of the system. Produces system design documents. 
workflows, architectural plans, etc. and works with customer to validate and approve system designs. 

Developer 1 and 2: Responsible for developing the solution based on architectural specifications. Areas of expertise 
cover database development. building the data integration layer, developing user interfaces, developing data feeds, 
developing reports and dashboards. 

The following Oracle technologies need to be licensed separately and are part of the total cost outlined in Appendix 
3 - Cost Proposal. 

Production Environment 
License 

Software Metric Quantity Discount Cost 

Database 
EE CPU 2 50% $47,500 

ODI EE Named User so 50% $22,500 

OBI EE Named User 100 50% $100,000 

Subtotal $170,000 

1st Year 
Support $37,400.00 

Total $207,400 
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Dev/Test Environment 
License 

Software Metric Quantity Discount Cost 

Database 
EE CPU 1 50% $23,750 

ODI EE Named User 25 50% $11,250 

081 EE Named User 10 50% $10,000 

Subtotal $45,000 

1st Year 
Support $9,900.00 

Total $54,900 

Arisant recommends the following hardware infrastructure: 
• Production database server (Oracle Database EE) -1 physical server with 4 intel cores and 16GB RAM 

• Dev/test database server {Oracle Database EE)- 1 physical server with 2 intel cores and 16GB RAM 

• Production ODI EE - 1 virtual server with 4 intel cores 32GB RAM 

• Dev/Test 001 EE - 1 virtual server with 2 intel cores 16GB RAM 

• Production OBI EE - 1 virtual server with 4 intel cores 32GB RAM 

• Dev/Test OBI EE -1 virtual server with 2 intel cores 16GB RAM 

Arisant assumes that customer will provision the physical and virtual servers. 
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APPENDIX 1 - FINANCIAL DOClJ MEI\TS 

ASSETS 
Current Assets 

Bank Accounts 

Arisant, LLC 
Balance Sheet 

As of December 31, 2014 

1st Bank - Littleton Savings (deleted) 
Compass Money Market 
CompassOA 
Compass PA 

Total Bank Accounts 
Accounts Receivable 

Accounts Receivable 
Total Accounts Receivable 
Other current assets 

Asset Balancing 
Credit Card Receivables 
Other Current Assets 
Undeposited Funds 

Total Other current assets 
Total Current Assets 
Fixed Assets 

Accumulated Depreciation 
Computers and Other Hardware 

Original Cost 
Total Computers and Other Hardware 
Furniture and Fixtures 
Software 

Total Fixed Assets 
TOT AL ASSETS 
LIABILITIES AND EQUITY 

Liabilities 
Current Liabilities 

Accounts Payable 
Accounts Payable 

Total Accounts Payable 
Other Current Liabilities 

Sales tax payable 
Total Other Current Liabilities 

Total Current Liabilities 
Total Liabilities 
Equity 

A. Katsaris 
Owner Contributions 
Owner Distributions 
Owner Medical Ins 
Prior Years Profit 

Total A. Katsarls 
K.Robb 

Owner Contributions 
Owner Distributions 
Owner Medical Ins 
Prior Years Profit 

Total K. Robb 
N. lveslatt 

Owner Contributions 
Owner Distributions 
Owner Medical Ins 

Total 

82,231.85 
75,065.76 

648,977.65 
323,014.97 

$1,129,290.23 

698.576.98 
$698,576.98 

0.00 
78.40 

-1,298.00 
0.00 

·$1,219.60 
$1,826,647.61 

-46,862,04 
22,462.95 
26.414.01 

$48,876.96 
16,512.47 
4 ,249.21 

$22,776.60 
$1,849,424.21 

0.00 
$0.00 

0.00 
$0.00 
$0.00 
$0.00 

2,000.00 
-936,050.00 

-53,345.22 
980,729.59 
·$6,665.63 

0.00 
2.000.00 

-936.050.00 
-73,376.94 
972,756.29 

-$34,670.65 
0.00 

2,000.00 
·936.050.00 

-58,431.38 
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Prior Years Profit 
Total N. lveslatt 
Retained Earnings 
S. Lee • Previous Owner 

Owner Contributions 
Owner Distributions 
Owner Medical Ins 
Prior Years Profit 

Total S. Lee - Previous Owner 
Net Income 

Total Equity 
TOTAL LIABILITIES AND EQUITY 

Income 
Consulting Services 

Arisant, LLC 
Profit and Loss 

January· December 2014 

Oracle License Sales Income 
Oracle Hardware Sales 
Oracle License Sales Tax 

Total Oracle License Sales Income 
Unapplied Cash Payment Income 

Total Income 
Cost of Goods Sold 

Cost of Goods Sold 
VAO • Hardware Costs 
VAD. Software Costs 

Total Cost of Goods Sold 
Total Cost of Goods Sold 
Gross Profit 
Expenses 

Consulting Labor 
R&O Labor 

Total Consulting Labor 
Entertainment 
General Expenses 

Membership Fees 
Office Lease 
Office Supplies 
Office/General Administrative Expenses 
Phone 
Training 

Total General Expenses 
Health Insurance • A. Katsaris 
Health Insurance • Employee 
Health Insurance • K. Robb 
Health Insurance • N. lveslatt 
Insurance 

Employee Health Insurance 
General Liability 
Life Insurance 
Professional Liability 
Workers' Compensation 

979,442.50 
-$13,038.88 

1,230,623.15 

2,000.00 
-116,972.31 

0.00 
114,972.31 

$0.00 
673,176.22 

$1,849,424.21 
$1,849,424.21 

Total 

5,469,006.70 
98,799.45 

214,671.98 
-19,432.30 

$294,039.13 
0.00 

$5,763,045.83 

81,394.32 
57,901.20 

$139,295.52 
$139,295.52 

$5,623,750.31 

2,081,953.00 
27,500.00 

$2,109,453.00 
29,498.00 

20.00 
65,982.22 
24,667.50 
15,866.48 
31,980.11 

490.00 
$139,006.31 

18,394.17 
82,064.19 
27,083.03 
18,072.98 

0.00 
2,085.00 
5,090.17 

24,295.42 
6,395.00 
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Total Insurance 
Marketing 
Payroll Expenses 

Payroll 
Payroll • Employee Wages 
Payroll • Officer Wages 
Payroll Benefits 

Payroll 401 K • Company Match 
Payroll 401 K • Emp Contributions 
Payroll 401 k • Emp Loans 

Total Payroll Benefits 
Payroll Taxes • Company 
Payroll Taxes • Employee 

Total Payroll Expenses 
Professlonal Services 

401K 
Accounting 
Banking Fees 
Legal 

Total Professional Services 
Purchases 
Sales 

Marketing/Promotional 
Total Sales 
Travel 

Air and Ground Transportation 
Lodging 
Mileage 

Total Travel 
Total Expenses 
Net Operating Income 
Other Income 

Interest Earned -1st Bank 
Interest Earned -BBVA 

Total Other Income 
Other Expenses 

Depreciation 
Other Miscellaneous Expense 

Total Other Expenses 
Net Other Income 
Net Income 

ASSETS 
Current Assets 

Bank Accounts 

Arisant, LLC 
Balance Sheet 

As of December 31, 2015 

Compass Money Market 
Compass OA 
Compass PA 

Total Bank Accounts 
Accounts Receivable 

Accounts Receivable 
Total Accounts Receivable 
Other current assets 

Asset Balancing 
Credit Card Receivables 
Other Current Assets 
Undeposited Funds 

Total Other current assets 
Total Current Assets 

$37,865.59 
125,750.12 

0.00 
1,569,365.91 

341,537.94 

45,051.35 
138,094.55 

8,694.15 
$191,840.05 

154,047.47 
0.00 

$2,256,791.37 
36,751.00 

2,905.00 
4,322.00 

374.50 
12,018.29 

$56,370.79 
133,799.41 

10,419.79 
$10,419.79 
-37,474.31 
64,497.73 
26,734.84 

2,707.02 
$56,465.28 

$5,101,034.03 

Total 

$522,716.28 

83.78 
65.76 

$149.54 

29,383.86 
488.00 

$29,871.86 
-$29,722.32 
$492,993.96 

402,316.43 
266,131.60 
141,036.29 

$809,484.32 

728,100.19 
$728,100.19 

0.00 
78.40 

0.00 
0.00 

$78.40 
$1,537,662.91 
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Fixed Assets 
Accumulated Depreciation 
Computers and Other Hardware 

Original Cost 
Total Computers and Other Hardware 
Furniture and Fixtures 
Software 

Total Fixed Assets 
TOTAL ASSETS 
LIABILITIES AND EQUITY 

Liabilities 
Current Liabilities 

Accounts Payable 
Accounts Payable 

Total Accounts Payable 
Other Current Liabilities 

Sales tax payable 
Total Other Current Liabilities 

Total Current Liabilities 
Total Liabilities 
Equity 

A. Katsaris 
Owner Contributions 
Owner Distributions 
Owner Medical Ins 
Prior Years Profit 

Total A. Katsaris 
K.Robb 

Owner Contributions 
Owner Distributions 
Owner Medical Ins 
Prior Years Profit 

Total K. Robb 
N. lveslatt 

Owner Contributions 
Owner Distributions 
Owner Medical Ins 
Prior Years Profit 

Total N. lveslatt 
Retained Earnings 
S. Lee - Previous Owner 

Owner Contributions 
Owner Distributions 
Owner Medical Ins 
Prior Years Profit 

Total S. Lee • Previous Owner 
Net Income 

Total Equity 
TOTAL LIABILITIES AND EQUITY 

Income 
Consulting Services 

Arisant, LLC 

Profit and Loss 
January· December 2015 

Oracle License Sales Income 
Oracle Hardware Sales 
Oracle License Sales Tax 
Oracle Software Sales 

Total Oracle License Sales Income 

-108,950.04 
52,835.01 
26.414.01 

$79,249.02 
26,480.33 
29,248.91 

$26,028.22 
$1,563,691.13 

0.00 
$0.00 

0.00 
$0.00 
$0.00 
$0.00 

2,000.00 
-1,236,050.00 

-53,345.22 
1,385,831.59 

$98,436.37 
0.00 

2,000.00 
-1,236,050.00 

-73,376.94 
1.369.061.29 

$61,634.35 
0.00 

2,000.00 
-1,236,050.00 

-58,431.38 
1,383,255.50 

$90,774.12 
698,576.98 

2,000.00 
-116,972.31 

0.00 
114,972.31 

$0.00 
614,269.31 

$1,563,691.13 
$1,563,691.13 

Total 

6,368,321.94 
59,965.94 

1,087,656.28 
9,941.03 

2,949,034.14 
$4,106,597.39 

September 26, 2016 44 
Use or disclosure of data contained on this sheet is subject to the restriction on the title page of this proposal or quotation. 



e RFP5408Zl 

Uncategorized Income 
Total Income 
Cost of Goods Sold 

Cost of Goods Sold 
VAD - Cloud Costs 
VAD - Hardware Costs 
VAD - Service Costs 
VAD - Software Costs 

Total Cost of Goods Sold 
Total Cost of Goods Sold 
Gross Profit 
Expenses 

Charitable Contributions 
Consulting Labor 
Entertainment 
General Expenses 

Office Lease 
Office Supplies 
Office/General Administrative Expenses 
Phone 
Training 
Web Services 

Total General Expenses 
Health Insurance • A. Katsaris 
Health Insurance • Employee 
Health Insurance • K. Robb 
Health Insurance • N. lveslatt 
Insurance 

General Liability 
Life Insurance 
Professional Liability 
Workers' Compensation 

Total Insurance 
Marketing 
Payroll Expenses 

Payroll • Employee Wages 
Payroll • Officer Wages 
Payroll Benefits 

Payroll 401K · Company Match 
Payroll 401K. Emp Contributions 
Payroll 401k - Emp Loans 

Total Payroll Benefits 
Payroll Taxes· Company 
Payroll Taxes· Employee 

Total Payroll Expenses 
Professional Services 

401K 
Accounting 
Banking Fees 
Legal 

Total Professional Services 
QuickBooks Payments Fees 
Sales 

Marketing/Promotional 
Total Sales 
Taxes Paid 
Travel 

Air and Ground Transportation 
Lodging 
Mileage 

Total Travel 
Unapplied Cash Bill Payment Expense 

Total Expenses 
Net Operating Income 
Other Income 

Interest Earned . 1st Bank 
Interest Earned -BBVA 

Total Other Income 

September 26. 2016 

-1,200.25 
$10,473,719.08 

249,300.00 
1,017,931.50 

7,030.80 
2,329,972.12 

$3,604,234.42 
$3,604,234.42 
$6,869,484.66 

900.00 
2,073,328.85 

55,337.91 
225.00 

54,081.30 
22,055.07 

1,975.73 
48,105.94 

7,259.90 
856.65 

$134,559.59 
19,258.96 
60.400.78 
28,330.68 
17,037.26 

686.30 
5,829.51 

29,005.91 
-124.00 

$35,397.72 
127,273.47 

2,612,001 .19 
346,586.04 

84,071.38 
177,041.58 

9.042.54 
$270, 155.50 

227,108.86 
0.00 

$3,455,851.59 
840.00 

3,275.00 
6,451.48 

296.00 
18 969.05 

$29,831.53 
3,587.17 

19,554.62 
17.847.32 

$37,401.94 
10,829.53 
-2,000.00 

99,190.34 
30,307.29 

2,382.94 
$129,880.57 

0.00 
$6,219,207.55 

$650,277.11 

2.48 
3 450.92 

$3,453.40 
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Other Expenses 
Depreciation 
Expense Balancing 
Other Miscellaneous Expense 

Total Other Expenses 
Net Other Income 
Net Income 

September 26, 2016 

62,088.00 
9,786.93 

-2,890.52 
$68,984.41 

-$65,531.01 
$584,746.10 
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APPENDIX 2 - RESUMES 

.Andre«s.Katsaris .-.su1111na1y ...................................................................... ....................................................................... ORACLE" 
• Oracle Certified Professional with 15 years' experience. 

Cc:nified Professional 

• Trainer for Oracle Business lnrdligence Enterprise Edition 

• Proven expertise in the <lesign, development, tuning and production support of large-scale computer systems. 

• Emphasis in developing high volume, high performance multi-terabyce database systems. 

• Scrong management skills with extensive experience in managing diverse teams. 

Skills 
• O,·aci<! Suii11 un'.· Oracle Database (ROBMS) 7, 8, &i, 9i, I Og, I lg, Oracle Enterprise Manager (OEM), Oracle Grid Control, 

Oracle Business Intelligence (OB IEE), Oracle Data lntegrator(ODI), Oracle Designer, Oracle Partitioning, Oracle Advanced 
Queuing (AQ), Oracle Replication, Oracle Streams; Oracle Real Application Clusters (RAC), Oracle Data Guard (DG), 
Oracle Standby Database, Oracle Automatic Storage Management (ASM), 0C},'S2, Oracle Collaboration Suite (OCS), 
PL/SQL, SQL, Statspack, RMAN, Performance Manager, ST A TS PACK! A WR, TKPROr, Trace/Expert, Trace Analyzer. 

• Oilier Sufi,1111,- TOAD, Quest Central (SQLLab, Spotlight, Foglight), Polyserve Matrix Server, VERITAS File System 
(VxFS), VERITAS Quick 1/0, VER IT AS NecBackup,RogueWave tools.h++ and DBTools.h++,t>urify, Quantify, PVCS, 
Continuus, cvs, ERWin, vmstat, iostat, sar,Glancc Plus, nmon, filemon, Shell scripting 

• f !pt-r,rtim: I :·,11;,;.-. Solaris, A lX, Linux, HP-UX, Win<lows. 

Experience 
Omde .1:,)·stC'ms lmpleme11tatio1,.\. 

• Business and technical consulting for fortune 500 companies spanning a variety of in<lusrries. Visionary, 
results-<lriven with expertise in deploying cost-effective, high-performance technology solurions co address 
complex business prohlems. 

• Responsible for managing <lacabase production operations in Denver, CO (over 100TB worth of data) for a 
large cclecom operator. 

• Designed and implcmcnted High Availability and Disaster Recovery solutions using 10g/11g RAC and 10g 
Data Guard for high-volume, mission critical applications. 

• Salvaged an Operational Dara Store (ODS) initiative that was about to be cancelled and outsourced by 
implcmrncing Oracle Screams and various ETL loads, growing the ODS to 23TB an<l tuning it co support 
various reporting groups needs. 

• J\<lvised customers on Oracle licensing regarding various new ini tiatives. 

• lmplemcnced ILM (Information Lifecyde Management), yielding significant dollar savings by implementing 
tiered storage, automating movement of data co lower tier storage as data ages out an<l using 1 Og/ 11 g 
compression. 

• lmproved database operations: implementation of RMAN backups on mulci-terabyte databases, performance 
tuning, streamlined partition maintenance to automate rolling window operations, rolled our Oracle Grid 
Control for enhanced monitoring and performance troubleshooting. 

• Conducted several Proof of Concept initiatives co evaluate different technologies an<l a<l<lress specific business 
problems, such as evaluation of Golden Gate replication as a replacemelll of Orack streams. 

• Advised customer on implementing an integrated Business Intelligence platform, provided licensing assistance 
on Oracle Rusiness Intelligence (OBIEE) an<l rolled out the first iteration of Oracle Interactive Dashboards. 

• Provided Business lntelligence Applications (OBI 1\pps) configuration support an<l troublcshooting services 
for large oil and Gas company. 

• Designed, developed an<l implemented a network usage warehouse for large, national telccom company. The 
warehouse provides real time data on network equipment an<l their related utili7.ation. 
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• Provided architecrural and technical consulting in the areas of database sizing, capacity planning, Business 
intelligence, High .Availability and Disaster Recovery to a tdecom starnip in support to their prepaid mobile 
services. 

• Tuned hundreds of S()L statements an<l PL/SQL procedures in various 3nt party vendor applications for a 
large Western Region utilities company. Performed datahase, instance and OS tuning, recommended hardware 
upgrades, and migrated databases to raw devices to achieve overall dramatic perfonnancc improvements. 

• Participated in the design and implementation of a multi-terabyte corporate Data Warehouse/Business 
Intelligence system for a large Western Region utilities company. Responsibilities included: application and 
database design, SQJ. sratement tuning using star schemas, materialize<l views, parallelism and part.itioning, 
defining hackup and recovery strategies, implementing high availability solutions and overall 
development/production support. Prepared technical donunentation and numerous presenrations covering 
new database features and recommended implementation of new Oracle technologies such as Change Data 
Capture (CDC) and Oracle Streams to replace outdated dara feeds. 

• Created a 9i RAC environment using Polyserve Matrix Server and Red Hat Linux AS, presemcd proof of 
concept results to customer management and advised customer on approach ro migrate from Windows and 
UNIX i\lX platforms to Linux/RAC. 

• Created a 10g RAC environment utili:,;ing SUSE Linux, Oracle OCFS2, :raw devices and Oracle i\SM and 
assisted in migrating an<l testing an ex.isting 3nt party vendor application. Certified application's ability ro use 
Oracle's Transparent l1ailover and Load Balancing technologies. 

• Senior Architect on a corporate data warehouse project for a national Telecom company. Responsibilities 
included: logical and physical design of the data warehouse, definition of data feeds, design and implementation 
of various ETT, process and other interfaces using PL/SQJ ,, application of materialized views and yuery 
rewrite. Performed end-to-end perfoJ111ancc benchmarking and database/SQL tuning to assess system's ability 
to meet current and future Service Level Agreements. 

Training 
• Oracle Business lntclligence F.ntnprisc Edition (8uilding Reports and Dashboards, Building Repositories and Bl 

Publisher Fundamentals) 

• Train.ing Clients include - US DOI, t;S DOT, Cununins International and Diamond Resorts International 

Certifications, Titles & Activities 
• Oracle Certified Professional 8/8i/9i DBi\ (OCP). 

• Member of the Rocky .Mountain Oracle l Jsers ( ;roup. 

• Technical Publications 
Oracle i\rray insert Interface, Oracle Lire Replication 

• Public Presemations/Whitepapers: 

Collaborate 08 - Oracle Business Intelligence 
RMOUG Training Days 2006/2007 /2008 - Multiple Presentations on warehousing, Oracle Business Intelligence 
and Oracle Data lntegrator. 
Oracle Marketing F.vcncs - Multiple presentations on warehousing, Oracle Business Tnrclligcnce and Oracle Data 
Imegrator. 
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Practice Competencies 
Bl Strategy, Technical Architecture, 
Assessments, Bl Architecture, Project 

Management 

Technical Expertise 
Databases: 
Oracle, SQL Server, MySQL 

Back End Tools: 
Informatica, DataStage, PL/SQL, 
PeopleSoft Application Engine, Noetix 
Generator for Oracle Bl 

Front End Tools: 
Oracle Business Intelligence Enterprise 

Edition (OBIEE). SAP Business Objects. 
IBM Cognos, Hyperion 

Industry Experience 
Healthcare, Financial Services, Retail, 
Insurance, Technology, Higher Education, 
Public Sector 

Education 
Missouri State University 
BS in Computer Information Systems, 
emphasis in Object Orientated 
Technology 

2003 

/esse .. Wright.· ... Professional .. Overview ......................... .. 
Bl Architect - Enthusiastic, influential, and well respected with peers 

and clients. 

Jesse has over 15 years of experience in the IT industry with 11 years 
focused in the Data Warehousing and Business Intelligence consulting 

and delivery. He exhibits recognizable expertise in l<imball Data 
Warehousing concepts/techniques, Data Warehouse Architecture and 

Design, and Analytical Reporting tools. 

Key Accomplishments 
Led over 15 successful implementations of Oracle Business Intelligence 
Applications (OBIA)/PeopleSoft Enterprise Performance Management 
(EPM). Human Capital Analytics, Financial Analytics, Supply Chain 

Analytics, Procurement and Spend Analytics, Campus Solutions 
Warehouse, PeopleSoft Planning and Budgeting. 

Project lead for multiple PeopleSoft Planning and Budgeting initiatives 
from assessment through deployment using line item and Position 
budgeting. Implementation enabled customer to adopt an 18 month 

rolling forecast on a monthly basis. 

Technical Architecture and successful deployment of ground up 
Enterprise Data Warehouse leveraging Oracle Exadata Appliance, 
Oracle Active Data Guard, and clustered Application and ETL tier for 
High Availability (HA). 

Architecture and successful deployment of Enterprise Data-Level 
security model supporting the reduction of redundant reports, and 

compliance goals. 

Development of "Rapid Start" Bl Apps implementation program using 
PeopleSoft Enterprise Performance Management (EPM), Oracle Fusion 

Intelligence, and Oracle Business Intelligence Enterprise Edition 
(OBIEE) for Higher Education with the goal of reducing implementation 
project timelines to under 3 months. 

September 26, 2016 49 
Use or disclosure of data contained on this sheet is subject to the restriction on the title page of this proposal or quotation. 



~RFPS40821 

Key Project Experiences 

Client: Prologis 
Industry: Real Estate 
Role: Senior Manager/Lead Architect 
Client Need: Provide operational and supplemental financial reporting and analytics in the commercial 

real estate industry. 
Solution: Architectcd and implemented a consolidated enterprise data warehouse solution combining 
Bl Apps 7.9.6.3 with custom data sources on a virtualized platform. Architecture included VMWare 
Virtualized platform running Oracle database 11g (11.2.0.4), Oracle Business Intelligence Enterprise 

Edition 11g and Informatica PowerCenter 9.5.1/lnformatica CDC 9.6.1. 

Timeline: 24 months 
Results: Successful enterprise deployment of key operational and financial KPls. 

Client: Owens & Minor 
Industry: Logistics 
Role: Lead Architect 
Client Need: To reduce the cost and complexity of reporting while improving data quality. 
Solution: Architected and implemented a consolidated enterprise data warehouse solution leveraging 
the existing IT investments and minimizing or eliminating silos. Hardware included Oracle Exadata 
Appliance, Oracle Business Intelligence Enterprise Edition llg and Informatica PowerCenter Advanced 

9.5.1. 
Timeline: 24 months 
Results: Successful enterprise deployment of key operational and financial KPls. 

Client: Owens & Minor 
Industry: Logistics 
Role: Technical Lead 
Client Need: To upgrade Oracle Business Intelligence Applications (OBIA) Financial and Human 
Resources Analytics to the latest release to take advantage of the latest features and functionality. 
Solution: Implementation of the latest release of Oracle Bl Applications/OBIEE and converted all 

custom content to function within the latest release. 
Timeline: 6 months 
Results: Successful upgrade to OBIA 7.9.6.3/0BIEE llg platform. 

Client: Echostar 
Industry: Telecommunications and Manufacturing 
Role: Technical Lead 
Client Need: Echostar had a desire to upgrade their previous OBIA implementation to llg to take 

advantage of performance enhancements and new functionality. 
Solution: Assessment of hardware requirements and completed upgrade of OBIA from 10g to 1 lg on 

Exadata. 
Timeline: 4 months 
Results: Successfully upgraded the current implementation to llg including customizations and 

retrained users on new functionality. 
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Client: Echostar 
Industry: Telecommunications and Manufacturing 
Role: Technical Lead 
Client Need: Echostar had a need for consolidated reporting through their OBIA implementation for 

a new company they had purchased running SAP along with their own Oracle EBS financial data. 
Solution: Implemented OBIA for SAP using ODI as the Ell tool, Exadata as the database, and 

OBIEE 11g as the reporting tool. 

Timeline: 9 months 
Results: Successfully implemented OBlA for SAP using ODI for the consolidation of data within OBIEE. 

Client: Emory University 
Industry: Higher Education 
Role: Technical Architect 
Client Need: University was in the process of evaluating reporting solutions to provide insight to 
Human Resource. The University was seeking a reporting solution to integrate with their existing 

investment of PeopleSoft Human Capital Management and transactional security model. 
Solution: Pilot implementation of PeopleSoft EPM 9.0 PeopleSoft Human Capital Management, 
Ascential DataStage 7 .5.2, Fusion for PeopleSoft Enterprise Performance Management and Oracle 
Business Intelligence Enterprise Edition 10.1.3.2.0. 

Timeline: 6 months 
Results: Implementation of Workforce Profile data mart delivering Time and Labor, Benchmark, Injury 

Illness, Grievance, and Disciplinary Action business process metrics. 

Client: Fortune 500 Financial Services 
Industry: Financial Services 
Role: Technical Architect 
Client Need: Client was looking to gain insight to expenses related to procurement by accounting unit, 

to standardize items based on UNSPSC codes, and to view spend based on internal Supplier Hierarchy 

structure. 
Solution: Rapid Start implementation of Oracle Fusion Intelligence for PeopleSoft Enterprise 9.0 
connecting OBIEE 10g with EPM 9.0 Supply Chain Analytics content area. 

Timeline: 3 months 
Results: Client was able to analyze internal spend based by internal organizational and supplier 

structures on a daily basis. 

Client: City of Calgary 

Industry: Government 
Role: SME/Technical Analyst 
Client Need: Client was looking to design a budgeting and planning process for a 3 year operating 
"shadow budget", 3 year operating rolling forecast, and 10 year operating forecast. Prior 
implementation was suffering from performance issues, 
Solution: "Health Check" assessment to review the implementation design and a technical assessment 
to review the configuration and hardware sizing/selection. 

Timeline: 3 months 
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Results: Findings uncovered opportunities for design changes as well as configuration changes and 
hardware recommendations. Implemented recommendations reduced the planning model preparation 
time by 50% and significantly reduced model load times. 

Client: City of Seattle 
Industry: Government 
Role: SM E/Tech n ical Analyst 
Client Need: Client needed to resolve short term performance issues and required recommendations 
to support future needs. 
Solution: "Health Check" assessment to review the implementation design and a technical assessment 
to review the configuration and recommend changes and/or enhancements to resolve existing pain 
points and support future needs. 
Timeline: 1 month 
Results: Findings uncovered opportunities for design changes as well as configuration changes. 
Changes were delivered and presented in a formal Health Check report submitted to the City of Seattle 
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. Brett .. Trigg. - .sunu11ary ........................................................................................................................................................................................ -

ORACLE' 
Certified Spu.Jal11t 

Business Intelligence and Data Integration Professional 
More than eight years as an analytical business intelligence professional. Experience in 
interpreting internal business needs to design effective solutions. Experience in creating and 
delivering custom training p)ans for BT systems. Experience in leading a BI team from 
installation to rc)ease and ongoing suppott. 

Education 
Master of Science in Computer Science - March 2009 DePaul University: Chicago, TL 

Bachelor of Science in Information Technology - December 2004 University Of Phoenix: 
Phoenix, AZ 

Experience 
Arisant, LLC 2015-Present 
Senior BI Consultant 3/2015 - Present 
Project: Global Hospitality Company 

• Installed, configured, administered, and maintained three OBIA I lg application 

environments. 
• Implemented OBJA 11 g Human Capital Management and Financials modules on E

Business Suite 12.1.3 source 
• Collaborated with client and other consultants on project to transition from Hyperion 

Interactive Reporting to custom Data Warehouse with OBIEE dashboards. 
• Created ETL mappings using 001 and customized Out Of The Box mappings as needed. 

Project: National MVNO 
• Designed, developed, and deployed complex PL/SQL ETL scripts. 
• Provided administrative support for two OBIEE 1lg/12c systems. 

Clear Peak, LLC 2013-2015 
Senior BI Consultant 11/2013 - 3/2015 

Project: Global Commercial Real Estate Agency 
• Installed, configured, and maintained three OBIEE ] lg application servers. 
• Implemented OBIA 7.9.6.4 Projects and Financials modules. 
• Gathered requirements, designed and led OB IEE development on global financial 

rep01ting application. 
• Provided data architecture suggestions to data architect based on understanding of 

reporting requirements. 
• Assisted with simple ETL development. 
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• Administered internal lab environment. 

TRICARE Management Activity 
OB IEE Consultant 05/2010 - 10/2013 

Project: Government Healthcare Operations and Financials 

2010-2013 

• Administered two OBIEE applications and associated WebLogic servers across four 

environments. 
• Designed, developed, and supported fully custom OBIEE dashboards, answers, BI 

Publisher rep01ting and multi-tiered security model. 
• Designed, developed and delivered custom training to clients including "train-the

trainer", administration essentials "cookbook", and ongoing refreshers. 
• Integrated WebLogic, OBIEE, and Bl Publisher, with Oracle Single Sign On and Oracle 

Identity Management to perform mixed-mode authentication. 

Mc.Kesson Health Solutions 2006-2010 
Business Intelligence Architect 11/2007 - 02/2010 

• Designed and deployed a Bl solution using OB IEE as the tool of choice. 
• Designed and developed internal BT dashboards and reports to measure and improve 

program outcomes. 
• Designed, developed, and delivered custom training to internal and external customers. 

Operations Analyst 05/2006 - 11/2007 
• Developed, enhanced, and maintained operational reporting tools for disease 

management section of the business. 
• Worked directly with management to perfonn ad hoc reporting and analysis for staff 

perfo1mance reviews. 
• Worked closely with the business to develop mission-critical and contractually-obligated 

reports. 

Skills 
BI System Architecture and Design, Oracle Database, Dimensional Modeling (Kimball), Oracle 
Business Intelligence Applications (OBIA) 1 lg, Oracle Business Intelligence Enterprise Edition 
(OBIEE) 10g/11g/12c, Oracle Data Integrator, WebLogic Server, SQL, PL/SQL, Git, Data 
Analysis, LDAP, SDLC, Solaris, AIX, Linux, Windows. 

Troubleshooting, analytical skills, and strong commW1ication skills. 
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Gary Garrison - Summary · . ........................................................................................................................................................................................................................ ORACLE 
Summary Certified Prnfe,sional 

• Oracle Certified Professional with over 16 years of experience. 

• Proven expertise in the design, development, tuning and production support of large-scale 
computer systems. 

• Emphasis in developing high volume, high performance multi-terabyte YLDB systems. 

• Expertise in Oracle Engineered Systems. 

• Expertise in Business Predictive Analytics 

• Worked with domestic and international clients in an lT consulting role. 

Skills 

• Oracle Business Intelligence (OBIEE), Oracle 8i/9i/10g,l lg (including Pa1titioning, 
RMAN, Advance Queuing, Advanced Security, RAC, OEM), Oracle Golden Gate, Oracle 
Designer 2000, SQL, and PL/SQL, SQL Server 

• Development Tools: Visual Basic, VBScript, Java, Object-Oriented Development, Active 
Server Pages, COBOL, JCL, UNIX shell scripting, Perl, Python, R 

• Operating Systems:Unux, OEL, Redhat, Solaris, ADC, HP-UX, Windows. 

• Engineered Systems: Exadata, Oracle Database Appliance (ODA) 

Experience 

• Built predictive model with R to classify exercise type using 52 different variables. The 
model classified exercise type with an accuracy of 99%. 

• Implementation of new Engineered systems including installation of Oracle Database 
Appliances, ZFS storage, Sun Servers for applications tiers, as well as migrating large 
databases from Standard Edition RAC to Enterprise Edition RAC on the ODA. 

• Implementation of integrated Business Intelligence platform with dashboards to address 
business problems such as customer chum, proactive fraud detection, network capacity 
metrics, etc. 

• Provided Business Intelligence Applications (OBI Apps) configuration support and 
troubleshooting services. 

• Supporting a warehouse for large, national telecom company. The warehouse provides real 
time data on network equipment and their related utilization. Deployed high availability 
OBJEE based Business Intelligence solution covering multiple subject areas for 3,000 end 
users. 

• Administration of large, complex Oracle 9i, 10g, I lg production, and development 
databases including data warehouse and ODS databases. Added significant value by 
completing several tasks such as perfo1mance tWling, backup and recovery using RMAN, 
writing shell scripts to increase efficiencies of maintenance, and supporting developers and 
end users. 
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• Installed, configured, and administered Oracle Golden Gate technology for large telecom 
company, for the purposes of real time replication of data, both logical and physical. 

• Designed and developed statistical analysis programs to gather, model, and chart data 
producing useful graphics and data visualization around data capacity, infrastJ.ucture 
growth, and customer service levels. 

• Administered Oracle 8i, 9i, and 1 Og development and test databases for a large telecom 
software development firm. Tasks associated with this role included creating and altering 
database objects, developing PL/SQL scripts, perfo1mance tuning and assisting developers 
with SQL related questions and problems. Performed backup and recovery of Oracle 
databases using RMAN, user-managed backups, and export utility. Developed a web based 
tool that allowed testers to copy database schemas, upgrade test schemas with latest 
database changes, and upgrade reference data. 

• Performed UNIX administration tasks including installing the Solaris operating system, 
user administration, and assisting developers and testers with shell scripting problems. 
Used Veritas NetBackup for backup, restore, and tape duplication used for disaster 
recovery. Used Solaris Resource Management to manage the CPU used by various groups 
on the project. 

• Designed and developed an Internet based application to track on-call problems. This 
system was developed using Active Server Pages for the front-end. The middle tier 
consisted of two components written in Visual Basic 6. The system allowed users to add, 
update, delete, and view problems associated with mainframe and client/server systems. 
Administered the MS SQL Server database used by the application. 

• Developed and maintained common software used by the majority of the Department of 
the Interior's Minerals Management Service (MMS) for the client/server applications. 
These common components consisted of classes that handled functions such as data access, 
security, and other functions that were common to MMS client/server applications. Also 
developed stored procedures used by client/server applications. 

Certifications, Titles & Activities 

• Oracle Certified Professional 9i, 1 Og, 1 lg 

• Oracle Database l Og Real Application Clusters Administrator Ce1tified Expert 

• Oracle Real Application Clusters 1 lg Certlffod lmplemcntation Specialist 

• Ce11ified Information Systems Security Professional (CISSP) 

• Member of the Rocky Mountain Oracle Users Group. 

• Public Presentations/Whitepapers: 

Education 

o RMOUG Training Days 2007/2008/2009/2015 - Multiple Presentations on SQL 
tuning, database tuning, warehousing, and data analytics. 

University of Colorado at Denver, June 1995 
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Bachelor of Science in International Business 

Webster University, May 2007 

Master of Science in Space Systems Operations Management 
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APPE:'IIDIX 3 - COST PROPOSAL 

Revised Cost Proposal Sheet - RFP 5408 Zl 

BUSINESS SERVICES FILING SYSTEM PRICING SPREADSHEET 

Line Pricing Spreadsheet 
Initial Contract Period # 

1 Repository Software, installation, 
data migration, configuration, 
testing, internal deployment and $ 697.300 
Go-Live 

Line Pricing Spreadsheet Initial Initial Initial Initial Initial Optional Optional Optional 
# Contract Contract Contract Contract Contract First Second Third 

Period Period Period Period Period Renewal Renewal Renewal 
Year1 Year2 Year 3 Year4 Year5 Period Period Period 

2 Support and maintenance 
per year, encompassing all 
installed software to begin 
after post Go-Live sign off as 
defined in the RFP. Once 
maintenance begins after 
Go-Live sign off, ii will be $120,000 $120,000 $120,000 $120,000 $120,000 $84,000 $84,000 $84,000 
prorated to coincide with the 
end of the fiscal year which 
is June 30th. 

3 Any costs relating to external 
RMS software included in 
the bidder's proposal. $ $ $ $ $ $ $ $ 
Pricing from Form D.1. 

4 Any costs relating to external 
statistical software included 
in the bidder's proposal. $ $ $ $ $ $ $ $ 
Pricing from Form D.2. 

5 Any costs relating to external 
hardware costs and/or 
requirements included in the 
bidder's proposal. Pricing $ $ $ $ $ $ $ $ 
from Form D.3. 
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Optional Optional 
Fourth Fifth 

Renewal Renewal 
Period Period 

$84,000 $84,000 

$ $ 

$ $ 

$ $ 
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/liRISANT 

FIRM: Arisant, LLC 

Note: The maintenance costs above do not include 2nd Year and beyond Oracle Software Support fees. 
Arisant estimates these yearly support fees to be around $47,300. This number is subject to Oracle final 
approval. 
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Form D.1 

Any costs relating to external RMS software included in the bidder's proposal. 

Software required for Bidder to support solution. 

Detailed specifications are required. 

Qty Item (version, model number, etc.) 
RMS Softwa.-e (Example) 

Sub-Total 

Total 

September 26, 2016 
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Form D.2 

Any costs relating to external statistical software included in the bidder's proposal. 

External Software required for Bidder to support solution. 

Detailed specifications are required. 

Otv Item (version, model number, etc.) 
External Sofhvare 

Sub-Total 

Total 
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FormD.3 

Any costs relating to external hardware costs and/or requirements included in the bidder's proposal. 

Hardware required for Bidder to support solution. 

Detailed specifications are required. 

Qty Item (version, model number, etc.) 
Hardware 

Sub-Total 

Total 

Descriotion/Pumose 

NOTE: Crime Commission reserves the right to procure hardware through State purchasing contracts, if desired. 
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AR/SANT 

Optional Services 

Pricing Spreadsheet for Consulting Services 

Provide the hourly rate for additional consulting services to the Crime Commission. All travel expenses must be included in the hourly 
rate. There is no guarantee regarding the number of hours that will be used. 

The bidder must list each role/title and provide an hourly rate. These rates are fixed for the initial term of the contract. At renewal 
time, rates may increase by no more than 5% with supporting justification for any increase. 

Role/title Hourly rate 

Project Manager $150 

Technical Architect $150 

Data Integration Developer $135 

Business Analyst $135 

User Interface/Reports Developer $135 
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APPENDIX 4- FORM A BIDDER CONTACT SIIEF.T 

Form A 
Bidder Contact Sheet 

Request for Proposal Number 5408 Z I 

Form A should be completed and submitted with each response to this Request for Proposal. This is intended to 
provide the State with information on the bidder's name and address, and the specific person(s) who are responsible 
for preparation of the bidder's response. 

Preparation of Response Contact Information 

Bidder Name: Arisant, LLC 
Bidder Address: 

383 Inverness Pkwy, Suite 175 
Englewood, CO 80112 

Contact Person & Title: Joe Wilson, VP Sales 

E-mail Address: Joe.wilson@arisant.com 

Telephone Number (Office): 303-974-7582 

Telephone Number (Cellular): 720-839-1656 

Fax Number: 888-889-015 5 

Each bidder shall also designate a specific contact person who will be responsible for responding to the State if any 
clarifications of the bidder's response should become necessary. This will also be the person who the State contacts 
to set up a presentation/demonstration, if required. 

Communication with the State Contact Information 

Bidder Name: Arisant, LLC 
Bidder Address: 

383 Inverness Pkwy, Suite 175 
Englewood, CO 80112 

Contact Person & Title: Joe Wilson, VP Sales 

E-mail Address: Joe.wilson@arisant.com 

Telephone Number (Office): 303-974-7582 

Telephone Number (Cellular): 720-839-1656 

Fax Number: 888-889-0155 
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